

**DOCUMENT 00690**  
**PUBLIC WORKS CONTRACT CHANGE ORDER**

**PUBLIC WORKS CONTRACT CHANGE ORDER NO. 4**

(Per City of Santa Clara Public Works Agreement)

This Change Order is issued after the Effective Date of the Agreement and modifies the terms of the Agreement. It is signed by Contractor, and Owner and authorizes the addition(s), deletion(s) or revision(s) in the Work described in the Agreement and/or provides for an adjustment in the Contract Price and/or the Contract Times included in the Agreement.

**PROJECT NAME: Serra Substation Construction Project**  
**CITY CONTRACT NO. 2104A**

**OWNER: CITY OF SANTA CLARA, CALIFORNIA**  
**CONTRACTOR: Newtron Group**

Contractor is directed to make the following changes in the Contract Work and/or Contract Times: Add the Installation of Steel Poles HS41 and SB01 Scope which includes Shoo-Fly Addition. See attached Schedule of unit values.

**CHANGE IN CONTRACT PRICE:**

**Original Contract Price: \$ 4,987,510.00.**

**CHANGE IN CONTRACT TIMES:**

Original Contract Times: **3/16/20**

Substantial Completion Date: **12/17/20**

Ready for Final Payment Date: **3/25/21**

Net Change all Previous Change Order(s) (No. 1 to No.3)

**\$283,200.24**

Net Changes all Previous Change Orders (No.1 to No. 1)

Substantial Completion: **+104** Number of Days (+/-)

Ready for Final Payment: **+104** Number of Days (+/-)

Revised Contract Price Prior to This Change Order:

**\$5,270,710.24**

Revised Contract Times Prior to This Change Order

Substantial Completion Date: 1/22/21

Ready for Final Payment Date: 5/1/21

Net Change This Change Order:

**\$715,511.53**

Net Change in Contract Time Per This Change Order:

Substantial Completion Date: 0 Number of Days (+/-)

Ready for Final Payment Date: 0 Number of Days (+/-)

Revised Contract Price After This Approved Change Order:

**\$5,986,221.77**

Revised Contract Times After This Approved Change Order:

Substantial Completion Date: 3/30/2021

Ready for Final Payment Date: 7/8/2021

The Parties to this negotiated Contract modification ("Change Order") acknowledge and agree that this Change Order amends the Contract between the City and Contractor and changes the Contract Documents to adjust the Contract Price, Contract Time, or both. A significant element of the consideration between the Parties which formed the basis for this Change Order is that it includes all of the costs related to the changes in the Scope of Work to be performed by the Contractor. As an integral part of the consideration for this Change Order, any Work performed or to be performed as a result of this Change Order and any direct or indirect costs related to such Work (including, but not limited to, any and all home office overhead, special overhead, delay costs, costs incurred due to lost efficiency or contract delays of any kind) have been included in the Description of Changes to be made, above. The Parties agree that all other terms and conditions included in the Contract Documents and all previous Change Orders which have not been addressed in this Change Order shall remain unchanged and continue in full force and effect. This Change Order may be executed in counterparts, each of which when executed shall constitute a duplicate original. By signing below, Contractor affirms under penalty of perjury under the laws of the State of California that this Change Order is a true and correct claim for necessary additional work, and is not a false claim under Government Code § 12650 et seq.

**ENGINEER OR ASSISTANT DIRECTOR  
Recommended:**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**DEPARTMENT HEAD  
Recommended:**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**CONTRACTOR  
Accepted and Agreed:**

By: \_\_\_\_\_

Contractor  
(Authorized Signature)

Date: \_\_\_\_\_

Email Address: \_\_\_\_\_

**ENGINEER OF RECORD  
Recommended:**

By: \_\_\_\_\_

Engineer  
(Authorized Signature)

**CITY OF SANTA CLARA  
Approved:**

By: \_\_\_\_\_

City Manager

Attest: \_\_\_\_\_

City Clerk

Approved as to Form:

\_\_\_\_\_  
City Attorney

Date: \_\_\_\_\_  
The Effective Date of this Change Order

S:\Attorney\AGREEMENTS\Change Orders\Change Order Template SVP.doc [rev. 10/2/14]

*THIS PAGE  
WAS  
INTENTIONALLY  
LEFT BLANK*