

**2018 Bicycle Plan Update Priority Projects Status Report**  
**10/4/2021**

Rank	Name	Project	Start	End	Phase	Status
1	El Camino Real	Class IV Separated	City limit	City limit	0-Planning	Study completed as part of El Camino Real Specific Plan. Considered for Council approval in 2021
2	Pruneridge Ave	Class IIB Buffered	Winchester Blvd	City Limit/ Meadow Ave	1-Study	Study In Progress; study to be completed Summer 2022.
3	Scott Blvd	Class II Lane	Monroe St	Liberty St		Apply for grant to study-2022
4	Benton St	Class II Lane	Monroe St	El Camino Real	Completed	Completed Fall 2020
5	Bowers Ave	Class IIB Buffered	Chromite Dr	El Camino Real		Apply for new CIP to study-2022
6	El Camino Real at Benton St	Intersection	El Camino Real	Benton St		*
7	El Camino Real at Monroe St	Intersection	El Camino Real	Monroe St		*
8	Harvard Ave, Bing Dr/Princeton Way	Class III	Homestead Rd	Pruneridge Ave		*
9	Homestead Rd	Class II Lane	Scott Blvd	Viader Ct	Completed	Eastbound: Completed end 2020; Westbound: Apply for new CIP to study in 2023
10a	Lincoln St	Class II Lane	Warburton Ave	El Camino Real		*
10b	Lincoln St	Class III	El Camino Real	Homestead	2-Design	Will be completed with 2022 paving project
11a	Washington Blvd	Class III	Camino Dr	Park Ave		*
11b	Manchester Dr	Class III	Monroe St	Washington St		*
12	Mission College Blvd	Class II Lane	Great America Pkwy	Marriott Entrance		*
13	Monroe St	Class IIB Buffered	Lawrence Expy	San Tomas A.C Trail	0-Planning	Begin study in 2022; Interim Class II bike lanes to be completed with 2021 paving project
14	San Tomas Expy at Monroe St	Intersection	San Tomas Expy	Monroe St		*
15a	Saratoga Creek Trail	Class I Path	Central Park	Forbes Ave	2-Design	Still in design
15b	Saratoga Creek Trail	Class I Path	Central Park/Benton St	Cabrillo Ave	0-Planning	Consultant Masterplan-End 2022
16	Benton St	Class IIB Buffered	Dunford Way	Maryann Dr	0-Planning	Begin study in 2022
17	Benton St	Class III	Maryann Dr	Monroe St	0-Planning	Finalizing scope and cost estimate
18a	Calabazas Creek Trail	Class I Path	Mission College Blvd	Benton St	0-Planning	Consultant Masterplan-End 2022
18b	Calabazas Creek Trail	Class I Path	Bay Trail	Old Mtn View-Alviso Rd	0-Planning	Consultant Masterplan-End 2022
19	Forbes Ave	Class III	Harvard Ave	Los Padres Blvd		*
20	Laurelwood Rd	Class II Lane	Thomas Rd	Bassett St		Apply for new CIP to study in 2023
21	Monroe St	Class II Lane	Civic Center Dr	Lewis St	Completed	Completed Fall 2020
22	Amethyst Dr	Class III	Glade Dr	Bowers Ave		*
23	Bowers Ave/Great America Parkway	Class IV Separated	Bay Trail	Chromite Dr		Will be completed with future paving project
24	Homestead Rd at San Tomas Expy	Intersection	Homestead Rd	San Tomas Expy		*
25	Kifer Rd/Walsh Ave	Class IV Separated	City limit	Lafayette St	0-Planning	Begin study in 2022; Interim Class II bike lanes to be completed with 2021 paving project
26	Pruneridge Ave at Lawrence Expy	Protected Intersection	Pruneridge Ave	Lawrence Expy		*
27	Monroe St at San Tomas A.C Trail	Intersection	Monroe St	San Tomas A.C Trail	2-Design	Will be completed with 2021 paving project
28	Warburton Ave	Class III	Lawrence Rd	Laine Ave		*
29	De La Cruz Blvd	Class IV Separated	Montague Park	Trimble Rd		*
30	Lafayette St	Class IV Separated	Laurelwood Rd	Reed St	2-Design	Start design in late 2022
31	Mission College Blvd	Class IV Separated	Bowers Ave	Montague Expy	2-Design	Will be completed with 2022 paving project
32	Saratoga Ave	Class IIB Buffered	Stevens Creek Blvd	Market St/Bellomy St		*
33	De La Cruz Blvd	Class IV Separated	Central Expy	Reed St	0-Planning	Begin study in 2022
34a	Homestead Rd at Lawrence Expy	Intersection	Homestead Rd	Lawrence Expy		*
34b	Homestead Rd at Lawrence Expy	Intersection	Homestead Rd	Lawrence Expy		*
35	Lick Mill Blvd	Class IV Separated	Tasman Dr	Montague Expy		*
36	Agnew Rd at San Tomas A.C Trail	Intersection	San Tomas A.C Trail	Agnew Rd		*
37	San Tomas Expy at Walsh Ave	Protected Intersection	San Tomas Expy	Walsh Ave		*
38	Lafayette St	Class IV Separated	SR 237	Agnew Rd		*
39	Patrick Henry Dr/Old Ironsides Dr	Class IV Separated	Great America Pkwy	Tasman Dr	0-Planning	Study completed as part of Patrick Henry Specific Plan. Considered for Council approval in 2022
40	Scott Blvd	Class IIB Buffered	City Limit	Monroe St		*
	Agnew Rd	Class IIB Buffered	San Tomas A.C Trail	Lafayette St	Completed	Completed
	Bassett St	Class III	Agnew Rd	Chestnut St	2-Design	Start design in late 2022
	Bassett St	Class II Lane	Chestnut St	Laurelwood Rd	2-Design	Start design in late 2022

\*Subject to implementation strategy