

Proposed Community Advisory Committee Work Plan and Schedule

5 Phases Over Approximately 9 Months



* Schedule may be adjusted based on consultant timelines, public outreach efforts, and City Council direction.