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Agenda Report

20-854 Agenda Date: 10/13/2020

REPORT TO COUNCIL

SUBJECT

Action on Master Agreements for Silicon Valley Power on System Capacity Expansion Planning
including Delegation of Authority for Capital Project Implementation and General Engineering Support
[Council Pillar: Deliver and Enhance High Quality Efficient Services and Infrastructure]

BACKGROUND

As discussed as part of Silicon Valley Power's (SVP) quarterly Council update, electrical demand in
the City is expected to increase over the next decade. To meet the electrical demand from future
growth requires additional support from consultants for a variety of services including:

Creating a detailed System Expansion Plan

Design of Transmission line and Substation installations and upgrades
Implementation management for Capital Improvement Projects
General engineering support for maintenance of existing assets

DISCUSSION
SVP is looking for engineering support in three (3) areas: System Expansion Planning, General
Consulting, and Plan Implementation.

System Expansion Plan

SVP’s electric load has increased by more than 20% over the last decade and based on executed
agreements and upcoming development, SVP's current system will need major upgrades to
accommodate the increase of demand over the five to ten years.

A System Expansion Plan will consist of a short term and long-term capital improvement plan to
accommodate the additional electric load growth due to new development in Santa Clara (Data
Centers and Residential Projects). The consultant will also review and provide the basis for updating
the Load Development Fee to ensure the recovery of costs incurred by the City in modifying its
electrical infrastructure to support load growth due to the new development.

General Consulting Services

Based on newly executed agreements and current developer negotiations, SVP could add seven
new substations over the next five years to its electrical system. Utilities the size of SVP do not have
sufficient internal staff for such a large engineering project and requires the aid of consultants to
engineer plans to meet the projected electric load growth. In addition to the existing projects, the
consulting services will be utilized to create detailed engineering design plans based on the System
Expansion Plan’s guidance.
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Plan Implementation Services

With the increase in capital projects comes the need for additional implementation services workforce
which will support the design, plan implementation and project management of the Transmission and
Substation construction.

On December 5, 2019, staff requested Statement of Qualification (SOQ) to solicit proposals from
qualified firms for consulting services associated with SVP System Expansion Plan. The SOQ was
published on BidSync, the City’s e-procurement system. Eleven proposals were received from the
following firms:

- 1898 & Co. (Kansas City, MO)

- Advisian Worley Group (Folsom, CA)

-  AECOM (Oakland, CA)

- Electrical Consultants, Inc. (Billings, MT)

- EN Engineering LLC (Warrenville, 1L)

- Flynn Resource Consultants Inc. (Discovery Bay, CA)
- Leidos Engineering, LLC (Hendersonville, TN)

- Power Engineers (Anaheim, CA)

- Stantec Consulting Services Inc. (Walnut Creek, CA)
- TRC Solutions, Inc. (Mountain View, CA)

- ZGlobal, Inc. (Folsom, CA)

Evaluation Process: Proposals were evaluated and scored independently by a five-member
evaluation team against the criteria and weights published in the SOQ. Follow-up oral interviews
were conducted with the companies submitting the highest scoring proposals for each of the three
areas.

Award Recommendation: Staff recommends award of the System Expansion Plan contract to
Electrical Consuitants, inc. (ECI) as the most qualified firm per the evaluation criteria set forth in the
S0Q.

Staff recommends award of General Consulting Services contracts to Advisian Worley Group, TRC
Solutions, Inc., Leidos Engineering, LLC, Flynn Resource Consultants, Inc. and EN Engineering LLC.

Staff recommends award of Plan Implementation Services contracts to 1898 & Co., TRC Solutions,
Inc., Electrical Consultants, Inc., AECOM Technical Services, Inc., and Stantec Consulting Services
Inc.

Notice of Intended Award: Notice of Intended Award (NOIA) announcing the City’s recommended
vendors for each service area were issued on August 28, 2020 and August 31, 2020.

Term of Agreements: The term of the proposed System Expansion Plan Agreement will be fourteen
{(14) months to deliver the System Expansion Plan. The term of the General Consulting Services and
Plan Implementation Services Master Agreements will be five (5) years each.

Cost Summary: Staff is requesting that the Council 1) authorize the City Manager or their designee to
execute the Agreement with ECI for a total amount not to exceed $850,000 which will allow for the
development of a System Expansion Plan, 2) delegate authority to the City Manager or their
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designee to negotiate and execute Master Service Agreements with Advisian Worley Group, TRC
Solutions, Inc., Leidos Engineering, LLC, Fiynn Resource Consultants, Inc. and EN Engineering LLC
for General Consulting Services in an amount not to exceed $2,000,000 per agreement and 3)
delegate authority fo the City Manager or their designee to negotiate and execute Master Service
Agreements with 1898 & Co., TRC Solutions, Inc., Electrical Consultants, Inc., AECOM Technical
Services, Inc., and Stantec Consulting Services inc. for Plan Implementation Services in an amount
not to exceed $3,000,000 per agreement.

ENVIRONMENTAL REVIEW

The actions being considered do not constitute a “project” within the meaning of the California
Environmental Quality Act (“CEQA”) pursuant to CEQA Guidelines section 15378 (b}{4) in that itis a
fiscal activity that does not involve commitment to a specific proiect which may result in potential
significant impact on the environment.

FISCAL IMPACT

The total cost of the proposed agreement with Electrical Consultants, Inc. (ECI) to perform work on
the System Expansion Plan shall not exceed $850,000. Funding for this agreement was included as
part of the Adopted Biennial FY 2020/21 and 2021/22 Capital Improvement Program Budget in the
New Business Estimate Work CIP project.

For general consulting services, compensation for the five Master Agreements shall not exceed
$2,000,000 per agreement over the period of five years. Funding for years one and two of the
agreements is available in the Adopted Biennial FY 2020/21 and 2021/22 Capital Improvement
Program Budget in various Electric Utility Capital Improvement Projects:

System Capacity Expansion

New Business Estimaie Work
Operations and Planning Technology
Clean Energy and Carbon Reduction
Renewable Energy Microgrid

For plan implementation services, compensation for the five Master Agreements shall not exceed
$3,000,000 per agreement over the period of five years. Funding for years one and two of the
agreements is available in the Adopted Biennial FY 2020/21 and 2021/22 Capital Improvement
Program Budget in various Electric Utility Capital Improvement Projects:

Esperanca Substation
Homestead Substation Rebuild
Oaks Junction

San Tomas Junction
Laurelwood Substation
System Capacity Expansion
NRS Breaker 382 Addition

Funds required for these agreements in future years are subject io budget appropriations and will be
incorporated into the budget development process for those years.
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COORDINATION
This report has been coordinated with the Finance Department and City Attorney’s Office.

PUBLIC CONTACT

Public contact was made by posting the Council agenda on the City’s official-notice bulletin board
outside City Hall Council Chambers. A complete agenda packet is available on the City’s website
and in the City Clerk’s Office at least 72 hours prior to a Regular Meeting and 24 hours prior to a
Special Meeting. A hard copy of any agenda report may be requested by contacting the City
Clerk’s Office at (408) 615-2220, email clerk@santaclaraca.gov <mailto:clerk@santaclaraca.gov>.

RECOMMENDATION

1. Authorize the City Manager to execute the System Expansion Plan Agreement with Electrical
Consultants, Inc. in an amount not to exceed $850,000;

2. Delegate Authority to the City Manager to negotiate and execute Master Service Agreements with
Advisian Worley Group, TRC Solutions, Inc., Leidos Engineering, LLC, Flynn Resource
Consultants, Inc. and EN Engineering LLC for General Consulting Services in an amount not to
exceed $2,000,000 per agreement over the five year terms of the agreements, subject to the
appropriations of funds;

3. Delegate Authority to the City Manager to negotiate and execute Master Service Agreements with
1898 & Co., TRC Solutions, Inc., Electrical Consultants, Inc., AECOM Technical Services, Inc.,
and Stantec Consulting Services Inc. for Plan Implementation Services in an amount not to
exceed $3,000,000 per agreement over the five-year terms of the agreements, subject to the
appropriation of funds; and

4. Authorize the City Manager or their designee, to add or delete services consistent with the scope
of the agreements, and allow future rate adjustments subject to request and justification by
contractor, approval by the City, and the appropriation of funds.

Reviewed by: Manuel Pineda, Chief Electric Utility Officer
Approved by: Deanna J. Santana, City Manager

ATTACHMENT
1. Agreement for Design Professional Services
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EBIX Insurance No. 5200004640

AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA,
AND
TRC SOLUTIONS, INC.

PREAMBLE

This Agreement is entered into between the City of Santa Clara, California, a chartered
California municipal corporation (City) and TRC Solutions, Inc., a California corporation,
(Contractor). City and Contractor may be referred to individually as a “Party” or
collectively as the “Parties” or the “Parties to this Agreement.”

RECITALS

A. City desires to secure the design professional services more fully described in
this Agreement, at Exhibit A, entitled *"Scope of Services”;

B. “‘Design professional” includes licensed architects, licensed landscape architects,
registered professional engineers and licensed professional land surveyors;

C. Contractor represents that it, and its subcontractors, if any, have the professional
gualifications, expertise, necessary licenses and desire to provide certain goods
and/or required services of the quality and type which meet objectives and
requirements of City; and,

D. The Parties have specified herein the terms and conditions under which such
services will be provided and paid for.

The Parties agree as follows:
AGREEMENT TERMS AND CONDITIONS
1. AGREEMENT DOCUMENTS

The documents forming the entire Agreement between City and Contractor shall
consist of these Terms and Conditions and the following Exhibits, which are
hereby incorporated into this Agreement by this reference:

Exhibit A — Scope of Services
Exhibit B — Schedule of Fees
Exhibit C — Insurance Requirements

Exhibit D — Labor Compliance Addendum (if applicable)

Design Professional Agreement with TRC Solutions, inc. Page 1
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This Agreement, including the Exhibits set forth above, contains all the
agreements, representations and understandings of the Parties, and supersedes
and replaces any previous agreements, representations and understandings,
whether oral or written. In the event of any inconsistency between the provisions
of any of the Exhibits and the Terms and Conditions, the Terms and Conditions
shall govern and control.

2. TERM OF AGREEMENT

Unless otherwise set forth in this Agreement or unless this paragraph is
subsequently modified by a written amendment to this Agreement, the term of
this Agreement shall begin on December 1, 2020 and terminate on November
30, 2025.

3. SCOPE OF SERVICES & PERFORMANCE SCHEDULE

Contractor shall perform those Services specified in Exhibit A within the time
stated in Exhibit A. Time is of the essence.

A. All reports, costs estimates, plans and other documentation which may be
submitted or furnished by Contractor shall be approved and signed by an
appropriate qualified licensed professional in the State of California.

B. The title sheet for specifications and reports, and each sheet of plans,
shall bear the professional seal, certificate number, registration
classification, expiration date of certificate and signature of the design
professional responsible for their preparation.

4, WARRANTY

Contractor expressly warrants that all materials covered by this Agreement shall
be free from defect and shall conform to the specifications, requirements and
instructions upon which this Agreement is based. Contractor agrees to promptly
replace or correct any incomplete, inaccurate or defective materials at no further
cost to City when defects are due to the negligence, errors or omissions of
Contractor. If Contractor fails to promptly correct or replace defective materials,
City may make corrections or replace materials charge Contractor for the cost
incurred by City.

5. QUALIFICATIONS OF CONTRACTOR - STANDARD OF CARE

Contractor represents and maintains that it has the expertise in the professional
calling necessary to perform the Services in accordance with the Standard of
Care, and City expressly relies upon Contractor’s representations regarding its
skills and knowledge. Contractor shall perform such Services and duties in
conformance to and consistent with the specifications, requirements, and
instructions upon which this Agreement is based and consistent with the
professional standards of a specialist in the same discipline in the State of
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California (“Standard of Care™). Such Standard of Care is not a warranty or
guarantee. Contractor agrees to promptly replace or correct any Setvices that fail
to meet the Standard of Care.

6. COMPENSATION AND PAYMENT

in consideration for Contractor's complete performance of Services, City shall
pay Contractor for all materials provided and Services rendered by Contractor in
accordance with Exhibit B, entitled “SCHEDULE OF FEES.” The maximum
compensation of this Agreement is three miltion dollars ($3,000,000), subject to
budget appropriations, which includes all payments that may be authorized for
Services and for expenses, supplies, materials and equipment required to
perform the Services. All work performed or materials provided in excess of the
maximum compensation shall be at Contractor's expense. Contractor shall not
be entitled to any payment above the maximum compensation under any
circumstance.

7. TERMINATION

A. Termination for Convenience. City shall have the right to terminate this
Agreement, without cause or penalty, by giving not less than Thirty (30)
days’ prior written notice to Contractor.

B. Termination for Default. If Contractor fails to perform any of its material
obligations under this Agreement, in addition to all other remedies
provided by law, City may terminate this Agreement immediately upon
written notice to Contractor.

C. Upon termination, each Party shall assist the other in arranging an orderly
transfer and close-out of services. As soon as possible following the notice
of termination, but no later than ten (10) days after the notice of
termination, Contractor will deliver to City all City information or material
that Contractor has in its possession.

D. Upon termination, Contractor shall recover payment for all Services
performed plus all proven costs associated with the termination.

8. ASSIGNMENT AND SUBCONTRACTING

City and Contractor bind themselves, their successors and assigns to all
covenants of this Agreement. This Agreement shall not be assigned or
transferred without the prior written approval of City. Contractor shali not hire
subcontractors without express written permission from City.

Contractor shall be as fully responsible to City for the acts and omissions of its
subcontractors, and of persons either directly or indirectly employed by them, as
Contractor is for the acts and omissions of persons directly employed by it.

Design Professional Agreement with TRC Solutions, Inc. Page 3
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10.

1.

12.

13.

NO THIRD PARTY BENEFICIARY

This Agreement shall not be construed to be an agreement for the benefit of any
third party or parties and no third party or parties shall have any claim or right of
action under this Agreement for any cause whatsoever.

INDEPENDENT CONTRACTOR

Contractor and all person(s) employed by or contracted with Contractor to furnish
labor and/or materials under this Agreement are independent contractors and do
not act as agent(s) or employee(s) of City. Contractor has full rights to manage
its employees in their performance of Services under this Agreement.

CONFIDENTIALITY OF MATERIAL

All ideas, memoranda, specifications, plans, manufacturing procedures, data,
drawings, descriptions, documents, discussions or other information developed
or received by or for Contractor and all other written information submitted to
Contractor in connection with the performance of this Agreement shall be held
confidential by Contractor and shall not, without the prior written consent of City,
be used for any purposes other than the performance of the Services nor be
disclosed to an entity not connected with performance of the Services. Nothing
furnished to Contractor which is otherwise known to Contractor or becomes
generally known to the related industry shall be deemed confidential.

OWNERSHIP OF MATERIAL

All material exclusively prepared pursuant o this Agreement, which shall include,
but not be limited to, data, sketches, tracings, drawings, plans, diagrams,
quantities, estimates, specifications, proposals, tests, maps, calculations,
photographs, reports, designs, technology, programming, works of authorship
and other material developed, collected, prepared or caused to be prepared
under this Agreement shall be the property of City but Contractor may retain and
use copies thereof. City shall not be limited in any way or at any time in its use of
said material. However, Contractor shall not be responsible for damages
resulting from the use of said material for work other than Project, including, but
not limited to, the release of this material to third parties.

RIGHT OF CITY TO INSPECT RECORDS OF CONTRACTOR

City, through its authorized employees, representatives or agents shall have the
right during the term of this Agreement and for four (4) years from the date of
final payment for goods or services provided under this Agreement, to audit the
books and records of Contractor for the purpose of verifying any and all charges
made by Contractor in connection with Contractor compensation under this
Agreement, including termination of Contractor. Contractor agrees to maintain
sufficient bocks and records in accordance with generally accepted accounting
principles to establish the correctness of all charges submitted to City. Any
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14.

15.

16.

expenses not so recorded shall be disallowed by City. Contractor shall bear the
cost of the audit if the audit determines that there has been a substantial billing
deviation in excess of five (5) percent adverse to the City.

Contractor shall submit to City any and all reports concerning its performance
under this Agreement that may be requested by City in writing. Contractor agrees
to assist City in meeting City's reporting requirements to the State and other
agencies with respect fo Contractor's Services hereunder.

HOLD HARMLESS/INDEMNIFICATION

To the extent permitted by law, Contractor agrees to protect, defend, hold
harmless and indemnify City, its City Council, commissions, officers, and
employees, and agents(“indemnitees”) from and against any claim, injury,
liability, loss, cost, and/or expense or damage, including ali reasonable costs and
attorney’s fees in providing a defense to any such claim or other action, and
whether sounding in law, contract, tort, or equity, arising out of third party bodily
injury, disease, death, or property damage (excluding damages for loss of use)
arising out of the Services performed, but only o the extent such bodily injury,
disease, death, or property damage is caused by the negligence, or intentional
misconduct of the Contractor, its employees, subcontractors, or agents in the
performance of Services under this Agreement.

INSURANCE REQUIREMENTS

During the term of this Agreement, and for any time period set forth in Exhibit C,
Contractor shall provide and maintain in full force and effect, at no cost to City,
insurance policies as set forth in Exhibit C.

WAIVER

Each party agrees that waiver by the other party of any one or more of the
conditions of performance under this Agreement shall not be construed as
waiver(s) of any other condition of performance under this Agreement. Neither
City’s review, acceptance nor payments for any of the Services required under
this Agreement shall be construcied to operate as a waiver of any rights under
this Agreement or of any cause of action arising out of the performance of this
Agreement.
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17. NOTICES
All notices to the Parties shall, unless otherwise requested in writing, be sent to
City addressed as follows:
City of Santa Clara
Attention: Electric Department
1500 Warburton Avenue
Santa Clara, CA 95050
and by e-mail at SVPContracts@santaclaraca.gov, and
manager@santaclaraca.gov
And to Contractor addressed as follows:
TRC Solutions, Inc.
17911 Von Karman Ave., Suite 400
Irvine, CA 92614
and by e-mail at CBisard@trccompanies.com
The workday the e-mail was sent shall control the date notice was deemed given.
An e-mail transmitted after 1:00 p.m. on a Friday shall be deemed to have been
transmitted on the following business day.
18. COMPLIANCE WITH LAWS
Contractor shall comply with all applicable laws and regulations of the federal,
state and local government, including but not limited to “The Code of the City of
Santa Clara, California” (*“SCCC”). In particular, Contractor’s attention is called to
the regulations regarding Campaign Contributions (SCCC Chapter 2.130),
Lobbying (SCCC Chapter 2.155), Minimum Wage (SCCC Chapter 3.20),
Business Tax Certificate (SCCC section 3.40.060), and Food and Beverage
Service Worker Retention (SCCC Chapter 9.60), as such Chapters or Sections
may be amended from time to time or renumbered. Additionally Contractor has
read and agrees to comply with City’s Ethical Standards
(http://santaclaraca.gov/home/showdocument?id=58299).
19. CONFLICTS OF INTEREST
Contractor certifies that to the best of its knowledge, no City officer, employee or
authorized representative has any financial interest in the business of Contractor
and that no person associated with Contractor has any interest, direct or indirect,
which could conflict with the faithful performance of this Agreement. Contractor is
familiar with the provisions of California Government Code section 87100 and
Design Professional Agreement with TRC_) Solutions, Inc. Page 6
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20.

21.

22,

23.

24,

25.

26.

following, and certifies that it does not know of any facts which would violate
these code provisions. Contractor will advise City if a conflict arises.

FAIR EMPLOYMENT

Contractor shall not discriminate against any employee or applicant for
employment because of race, sex, color, religion, religious creed, national origin,
ancestry, age, gender, marital status, physical disability, mental disability,
medical condition, genetic information, sexual orientation, gender expression,
gender identity, military and veteran status, or ethnic background, in violation of
federal, state or local law.

NO USE OF CITY NAME OR EMBLEM

Contractor shall not use City’s name, insignia, or emblem, or distribute any
information related to services under this Agreement in any magazine, trade
paper, newspaper or other medium without express written consent of City.

GOVERNING LAW AND VENUE

This Agreement shall be governed and construed in accordance with the statutes
and laws of the State of California. The venue of any suit filed by either Party
shall be vested in the state courts of the County of Santa Clara, or if appropriate,
in the United States District Court, Northern District of California, San Jose,
California.

SEVERABILITY CLAUSE

In case any one or more of the provisions in this Agreement shall, for any reason,
be held invalid, illegal or unenforceable in any respect, it shall not affect the
validity of the other provisions, which shall remain in full force and effect.

AMENDMENTS

This Agreement may only be modified by a written amendment duly authorized
and executed by the Parties to this Agreement.

COUNTERPARTS

This Agreement may be executed in counterparts, each of which shall be
deemed to be an original, but both of which shall constitute one and the same
instrument.

LIMITATION OF LIABILITY

Notwithstanding anything to the contrary in this Agreement, Contractor and City
waive any and all claims against each other for incidental, consequential, special,
multiple, and punitive damages arising out of or relating to this Agreement,

Design Professional Agreement with TRC Solutions, Inc. Page 7
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regardless of whether such damages were foreseeable and whether or not the
culpable party was advised of the possibility of such damages. This mutual
waiver includes, but is not limited to, rental expenses, loss of use, loss of
production, loss of income, loss of profit (except profit arising directly from the
Services), loss of financing, loss of business, and loss of reputation. This mutual
waiver is applicable, without limitation, to all consequential damages due to either
party’s breach or termination of the Agreement.

CONTINUED ON PAGE 8

Design Professional Agreement with TRC Solutions, Inc. Page 8
Rev. 09-28-18



DocuSign Envelope ID: A2839121-14A5-49E2-823B-CF9AT0748F57

The Parties acknowledge and accept the terms and conditions of this Agreement as

evidenced by the following signatures of their duly authorized representatives.

CITY OF SANTA CLARA, CALIFORNIA
a chartered California municipal corporation

Approved as to Form: _ Dated: o l g b/O))
Digitally signed by Caio ’ 3
ey e
L B 14:13:41 -07'00" !
BRIAN DOYLE DEANNA J. SANTANA
City Attorney City Mana
1500 Warburton Avenue

Santa Clara, CA 95050
Telephone: (408) 615-2210

Fax: (408) 241-6771
IICITYIJ

TRC SOLUTIONS, INC.
a California corporation

Dated: 5/21/2021

By (Signature): @fmﬁu
Name: —EBPWARD MYSZKA

Title: President, Power Sector

Principal Place of 17911 Von Karman Ave., Suite 400
Business Address: Irvine, CA 92614

Email Address: EMyszka@trccompanies.com

Telephone: (678) 395-1814

"CONTRACTOR"

Design Professional Agreement with TRC Solutions, Inc.
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AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA AND TRC SOLUTIONS, INC.

EXHIBIT A - SCOPE OF SERVICES

The Contractor shall perform plan implementation/project management services as
requested by the City to support capital, operations, and maintenance projects including
but not limited to:

1.0 Act as project manager for the following activities:

Project permitting including support of CEQA determinations

Land acquisition

Project design and preparation of Plans, Specifications and Engineer’s
Estimate

1.4  Bid support

1.5 Construction support

1.6 Record drawings and Project Closeout

1.
1.
1.

R —

2.0 System planning for electric utility distribution and transmission systems

3.0 Distribution and transmission line conceptual design, feasibility, and permitting.
4.0 Substation conceptual and/or detail design, feasibility, and permitting.

5.0 Support with substation communications, protection and control systems.

8.0 Assist with third party plan submissions such as WECC, CAISO, and PG&E.
7.0 Conduct [oad flow, short circuit studies and arc flash studies as needed.

8.0 Conduct Distributed Energy Resource interconnection studies as needed.

9.0 Assess existing design standards and recommend revisions or new standards.

10.0  Assess existing maintenance practices or standards and recommend revisions
or create new standards.

11.0  Provide drafting support as needed.

12.0 Work may be assigned to the Contractor through the evaluation of a Call for
Proposal (CFP) or via direct assignment. The Contractor shall not begin any
work unless a Purchase Order (PO) has been issued by the City for that
particular work. The invoice is fo include the PO number, paid amount to date
and remaining Agreement amount.

Design Professional Agreement with TRC Solutions, Inc./Exhibit A-Scope of Services Page 1
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13.0

14.0

The Contractor shall conduct all necessary meetings and interviews, keep
minutes and interview summaries as requested, and provide copies to SVP.

When requested by the City, the Contractor and subcontractors shall utilize e-
Builder, a web-based project management tool, or City's designated replacement
for projects assigned under this agreement. Access to the project management
tool, as well as associated training, will be provided by the City at no cost to the
Contractor or its subcontractors. Contractor and subcontractors shall have the
responsibility for utilizing the project management tool as necessary for the
following: invoice submittal, potential change order submittals, change orders,
Request for Information (RFI) submittals, correspondence, assigned tasks and
other matters that transpire on the site as directed by City. All documents
(including as built drawings) shall be converted or scanned into the Portable
Document Format (PDF) file and uploaded to e-Builder.

At the conclusion of each project, the Contractor shall provide electronic copies
of all final reports, worksheets, system studies and data associated with this
project to SVP in (but not limited to) .pdf, .docx, .xlsx, .xml, .dwf, .dwg, .sav
formats as applicable and that are not proprietary in nature. If work is complete
in PowerWorld, Contractor to ensure the deliverable is provided in proper and
functional GE PSLF format as well.

Design Professional Agreement with TRC Solutions, Inc./Exhibit A-Scope of Services Page 2
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AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA AND TRC SOLUTIONS, INC.

EXHIBIT B - SCHEDULE OF FEES
1. This is a time and materials contract with a total not-to-exceed amount of $3,000,000.

2. Contractor shall provide services at the labor rates outlined in Table B-1.

Table B-1
Job Category Labor Classification Rate
Manager $210.00
Principal Power System Engineer $195.00
Power System . .
Studies Senior Power System Engineer $175.00
Power System Engineer $148.50
Associate Power System Engineer $120.00
Manager $210.00
Principal Engineer $181.50
) ) Senior Engineer $165.00
Egs;:f;%zg Engineer $148.50
Transmission Associate Engineer $118.00
Lead Designer - $154.00
Senior Designer $121.00
Designer $109.00
Drafter $88.00
Principal Distribution Engineer $160.20
Senior Distribution Engineer (Level 1V) $140.00
Senior Distribution Engineer (Level [H) $130.38
. ) Distribution Engineer (Level II) $118.00
Engineering . s .
Distribution Associate Distribution Engineer {Level I) $100.00
Lead Designer $115.00
Senior Designer $108.00
Designer $104.00
Drafter/GIS Specialist $88.00
Senior Project Manager $181.50
Project Project Manager $165.00
Management Project Coordinator $115.00
Project Controls Scheduler $150.00

Design Professional Agreement with TRC Solutions, Inc.
Exhibit B-Schedule of Fees Page 1
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3. Rate Adjustments. Rates outlined in Table B-1 of Section 2 of this Amendment may
be requested by Contractor to adjust no greater than annually after January 1, 2022
subject to reasonable notice and justification to the City. City approval or denial of the
adjusted rates will be provided in writing (e-mail acceptable).

4, Reimbursable Expenses

4.1. City Requested Expenses. Outside services such as, but not limited to outside
reprographic services, materials and equipment, will be invoiced at cost.

4.2. Travel and Per Diem. Travel and Per Diem will be invoiced at cost.

4.2.1. Unless approved in writing (e-mail acceptable) in advance, meals,
lodging, and related Per Diem shall not exceed the rates outlined by
United States General Services Administration (GSA).

4.2.2. Mileage. Personal automobile travel from portal to portal or between
locations will be charged at IRS mileage rates per mile in place at the
time of travel.

4.2.3. Travel Expenses. Airfare, car rental, taxi, parking, tolls, and incidental
expenses will be invoices at cost, with receipts provided for any
expenses. Airfare, if required, shall be at economy class.

4.3. Subcontracts: A fee of 10% will be added to the invoice cost of subcontracts
managed by TRC.

4.4. An estimate for any anticipated reimbursable expenses shall be included in
Contractor’s response to any CFP.

5. Invoicing and Payments:

Contractor will invoice City on a monthly basis for Services provided by Contractor
during the preceding month on an invoice and in a format approved by City and
subject to verification and approval by City. City will pay Contractor within thirty (30)
days of City’s receipt of an approved invoice including receipt and verification of
certified payroll where required using LCP tracker or such other system as defined
by the City.

Design Professional Agreement with TRC Solutions, Inc.
Exhibit B-Schedule of Fees Page 2
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AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE

CITY OF SANTA CLARA, CALIFORNIA AND TRC SOLUTIONS, INC.

EXHIBIT C - INSURANCE REQUIREMENTS

Without limiting the Contractor's indemnification of the City, and prior to commencing
any of the Services required under this Agreement, the Contractor shalt provide and
maintain in full force and effect during the period of performance of the Agreement and
for twenty-four (24) months following acceptance by the City, at its sole cost and
expense, the following insurance policies from insurance companies authorized to do
business in the State of California. These policies shall be primary insurance as to the
City of Santa Clara so that any other coverage held by the City shall not contribute to
any loss under Contractor’'s insurance. The minimum coverages, provisions and
endorsements are as follows:

A. COMMERCIAL GENERAL LIABILITY INSURANCE

A

Commercial General Liability Insurance policy which provides coverage at
least as broad as Insurance Services Office form CG 00 01. Policy limits
are subject to review, but shall in no event be less than, the following:

$1,000,000 Each Occurrence

$2,000,000 General Aggregate

$2,000,000 Products/Completed Operations Aggregate
$1,000,000 Personal Injury

Exact structure and layering of the coverage shall be left to the discretion
of Contractor; however, any excess or umbrelia policies used {o meet the
required limits shall be at least as broad as the underlying coverage and
shall otherwise follow form.

The foliowing provisions shall apply to the Commercial Liability policy as
well as any umbrella policy maintained by the Contractor to comply with
the insurance requirements of this Agreement:

a. Coverage shall be on a “pay on behalf” basis with defense costs
payable in addition to policy limits;

b. There shall be no cross liability exclusion which precludes coverage
for claims or suits by one insured against another; and

C. Coverage shall apply separately to each insured against whom a
claim is made or a suit is brought, except with respect to the limits
of liability.

Design Professional Agreement with TRC Solutions, Inc./Exhibit C-Insurance Requirements Page 1
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B. BUSINESS AUTOMOBILE LIABILITY INSURANCE

Business automobile liability insurance policy which provides coverage at least
as broad as 1SO form CA 00 01 with policy limits a minimum limit of not less than
one million dollars ($1,000,000) each accident using, or providing coverage at
least as broad as, Insurance Services Office form CA 00 01. Liability coverage
shall apply to all owned (if any), non-owned and hired autos.

C. WORKERS' COMPENSATION

A Workers’ Compensation Insurance Policy as required by statute and
employer’s liability with limits of at least one million dolfars ($1,000,000)
policy limit Bodily Injury by disease, one million dollars ($1,000,000) each
accident/Bodily Injury and one million dollars ($1,000,000) each employee
Baodily Injury by disease.

B. The indemnification and hold harmless obligations of Contractor included
in this Agreement shall not be limited in any way by any limitation on the
amount or type of damage, compensation or benefit payable by or for
Contractor or any subcontractor under any Workers’ Compensation Act(s),
Disability Benefits Act(s) or other employee benefits act(s).

C. This policy must include a Waiver of Subrogation in favor of the City of
Santa Clara, its City Council, commissions, officers, employees,
volunteers and agents.

D. PROFESSIONAL LIABILITY

Professional Liability or Errors and Omissions Insurance as appropriate shall be
written on a policy form coverage specifically designed to protect against
negligent acts, errors or omissions of the Contractor. Covered services as
designated in the policy must specifically include work performed under this
agreement. Coverage shall be in an amount of not less than one million dollars
($1,000,000) per claim or two million dollars ($2,000,000) aggregate. Any
coverage containing a deductible or self-retention must first be approved in
writing by the City Attorney’s Office.

E. COMPLIANCE WITH REQUIREMENTS

All of the following clauses and/or endorsements, or similar provisions, must be
part of each commercial general liability policy, and each umbrella or excess
policy.

A. Additional Insureds. City of Santa Clara, its City Counclil, commissions,
officers, employees, volunteers and agents are hereby added as
additional insureds in respect to liability arising out of Contractor’s work for
City, using Insurance Services Office (ISO) Endorsement CG 20 10 11 85,

Design Professional Agreement with TRC Solutions, Inc./Exhibit C-Insurance Requirements Page 2
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or the combination of CG 20 10 03 §7 and CG 20 37 10 01, orits
equivalent.

Primary and non-contributing. Each insurance policy provided by
Contractor shall contain language or be endorsed to contain wording
making it primary insurance as respects to, and not requiring contribution
from, any other insurance which the indemnities may possess, including
any self-insurance or self-insured retention they may have. Any other
insurance indemnities may possess shall be considered excess insurance
only and shall not be called upon to contribute with Contractor’s insurance.

Cancellation.

a. Each insurance policy shall contain language or be endorsed to
reflect that no cancellation or modification of the coverage provided
due to non-payment of premiums shall be effective until written
notice has been given to City at least ten (10) days prior to the
effective date of such modification or cancellation. In the event of
non-renewal, written notice shall be given at least ten (10) days
prior to the effective date of non-renewal.

b. Each insurance policy shall contain language or be endorsed to
reflect that no cancellation or modification of the coverage provided
for any cause save and except non-payment of premiums shall be
effective until written notice has been given to City at least thirty
(30) days prior to the effective date of such modification or
cancellation. In the event of non-renewal, written notice shall be
given at least thirty (30) days prior to the effective date of non-
renewal.

Other Endorsements. Other endorsements may be required for policies
other than the commercial general liability policy if specified in the
description of required insurance set forth in Sections A through E of this
Exhibit C, above.

F. ADDITIONAL INSURANCE RELATED PROVISIONS

Contractor and City agree as follows:

A.

Design Professional Agreement with TRC Solutiens, Inc./Exhibit C-Insurance Requirements
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Contractor agrees to ensure that subcontractors, and any other party
involved with the Services, who is brought onto or involved in the
performance of the Services by Cantractor, provide the same minimum
insurance coverage required of Contractor, except as with respect to
limits. Contractor agrees to monitor and review all such coverage and
assumes all responsibility for ensuring that such coverage is provided in
conformity with the requirements of this Agreement. Contractor agrees
that upon request by City, all agreements with, and insurance compliance
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documents provided by, such subcontractors and others engaged in the
project will be submitted to City for review.

B. Contractor agrees to be responsible for ensuring that no contract used by
any party involved in any way with the project reserves the right to charge
City or Contractor for the cost of additional insurance coverage required
by this Agreement. Any such provisions are to be deleted with reference to
City. It is not the intent of City to reimburse any third party for the cost of
complying with these requirements. There shall be no recourse against
City for payment of premiums or other amounts with respect thereto.

C. The City reserves the right to withhold payments from the Contractor in
the event of material noncompliance with the insurance requirements set
forth in this Agreement.

G. EVIDENCE OF COVERAGE

Prior to commencement of any Services under this Agreement, Contractor, and
each and every subcontractor (of every tier) shall, at its sole cost and expense,
provide and maintain not less than the minimum insurance coverage with the
endorsements and deductibles indicated in this Agreement. Such insurance
coverage shall be maintained with insurers, and under forms of policies,
satisfactory to City and as described in this Agreement. Contractor shall file with
the City all certificates and endorsements for the required insurance policies for
City’'s approval as to adequacy of the insurance protection.

H. EVIDENCE OF COMPLIANCE

Contractor or its insurance broker shall provide the required proof of insurance
compliance, consisting of Insurance Services Office (ISO) endorsement forms or
their equivalent and the ACORD form 25-S certificate of insurance (or its
equivalent), evidencing all required coverage shall be delivered to City, or its
representative as set forth below, at or prior to execution of this Agreement.

Upon City’s request, Contractor shall submit to City copies of the actual
insurance policies or renewals or replacements. Unless otherwise required by the
terms of this Agreement, all certificates, endorsements, coverage verifications
and other items required to be delivered to City pursuant to this Agreement shall

be mailed to:
EBIX Inc.
City of Santa Clara Electric Department
P.O. Box 100085 — S2 or 1 Ebix Way
Duluth, GA 30096 John's Creek, GA 30097

Telephone number: 951-766-2280
Fax number; 770-325-0409
Email address: ctsantaclara@ebix.com
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l. QUALIFYING INSURERS

All of the insurance companies providing insurance for Contractor shall have, and
provide written proof of, an A. M. Best rating of at least A minus 6 (A- VI) or shall
be an insurance company of equal financial stability that is approved by the City
or its insurance compliance representatives.
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EXHIBIT D
LABOR COMPLIANCE ADDENDUM

This Agreement is subject to the requirements of California Labor Code section 1720 et
seq. requiring the payment of prevailing wages, the training of apprentices, and
compliance with other applicable requirements.

A. Prevailing Wage Requirements

1.

Contractor shall be obligated to pay not less than the General Prevailing
Wage Rate, which can be found at www.dir.ca.gov and are on file with the
City Clerk’s office, which shall be available to any interested party upon
request. Coniractor is also required to have a copy of the applicable wage
determination posted and/or available at each job site.

Specifically, contractors are reminded of the need for compliance with
Labor Code Section 1774-1775 (the payment of prevailing wages and
documentation of such), Section 1776 (the keeping and submission of
accurate certified payrolls) and 1777.5 in the employment of apprentices
on public works projects. Further, overtime must be paid for work in
excess of 8 hours per day or 40 hours per week pursuant to Labor Code
Section 1811-1813.

Special prevailing wage rates generally apply to work performed on
weekends, holidays and for certain shift work. Depending on the location
of the project and the amount of travel incurred by workers on the project,
certain travel and subsistence payments may also be required.
Contractors and subcontractors are on notice that information about such
special rates, holidays, premium pay, shift work and travei and
subsistence requirements can be found at www.dir.ca.gov .

Only bona fide apprentices actively enrolled in a California Division of
Apprenticeship Standards approved program may be employed on the
project as an apprentice and receive the applicable apprenticeship
prevailing wage rates. Apprentices who are not properly supervised and
employed in the appropriate rafio shall be paid the full journeyman wages
for the classification of work performed.

As a condition to receiving progress payments, final payment and
payment of retention on any and all projects on which the payment of
prevailing wages is required, Contractor agrees to present to City, along
with its request for payment, all applicable and necessary certified payrolls
(for itself and all applicable subcontractors) for the time period covering
such payment request. The term “certified payroll” shall include all
required documentation to comply with the mandates set forth in Labor
Code Section 1720 ef seq, as well as any additional documentation
requested by the City or its designee including, but not limited to: certified
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10.

payroll, fringe benefit statements and backup documentation such as
monthly benefit statements, employee timecards, copies of wage
statements and cancelled checks, proof of training contributions (CAC2 if
applicable), and apprenticeship forms such as DAS-140 and DAS-142.

In addition to submitting the certified payrolls and related documentation to
City, Contractor and all subcontractors shall be required to submit certified
payroll and related documents electronically to the California Department
of Industrial Relations. Failure to submit payrolls to the DIR when
mandated by the project parameters shall also result in the withholding of
progress, retention and/or final payment.

No contractor or subcontractor may be listed on a bid proposal for a public
works project unless registered with the Department of Industrial Relations
pursuant to Labor Code section 1725.5 [with limited exceptions from this
requirement for bid purposes only under Labor Code section 1771.1(a)].

No contractor or subcontractor may be awarded a contract for public work
on a public works project, unless registered with the Department of
Industrial Relations pursuant to Labor Code section 1725.5. Contractors
MUST be a registered “public works contractor® with the DIR AT THE
TIME OF BID. Where the prime contract is less than $15,000 for
maintenance work or less than $25,000 for construction alternation,
demolition or repair work, registration is not required.

All contractors/subcontractors and related construction services subject {o
prevailing wage, including but not limited to: trucking, surveying and
inspection work must be registered with the Department of Industrial
Relations as a “public works contractor”. Those you fail to register and
maintain their status as a public works contractor shall not be permitted to
perform work on the project.

Should any contractor or subcantractors not be a registered public works
contractor and perform work on the project, Contractor agrees to fully
indemnify the City for any fines assessed by the California Department of
Industrial Relations against the City for such violation, including all staff
costs and attorney’s fee relating to such fine.

B. This project is subject to compliance monitoring and enforcement by the
Department of Industrial Relations.

C. Audit Rights

All records or documents required to be kept pursuant to this Agreement to verify
compliance with this Addendum shall be made available for audit at no cost to
City, at any time during regular business hours, upon written request by the City
Attorney, City Auditor, City Manager, or a designated representative of any of
these officers. Copies of such records or documents shall be provided to City for
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audit at City Hall when it is practical to do so. Otherwise, unless an alternative is
mutually agreed upon, the records or documents shall be made available at
Contractor’'s address indicated for receipt of notices in this Agreement.

D. Enforcement

1.

City shall withhold any portion of a payment; including the entire payment
amount, untii certified payroll forms and related documentation are
properly submitted, reviewed and found to be in full compliance. In the
event that certified payroll forms do not comply with the requirements of
Labor Code Section 1720 et seq., City may continue to hold sufficient
funds to cover estimated wages and penalties under the Agreement.

Based on State funding sources, this project may be subject to special
labor compliance requirements of Proposition 84.

The City is not obligated to make any payment due to Contractor until
Confractor has performed all of its obligations under these provisions. This
provision means that City can withhold all or part of a payment to
Contractor until all required documentation is submitted. Any payment by
the City despite Contractor’s failure to fully perform its obligations under
these provisions shall not be deemed to be a waiver of any other term or
condition contained in this Agreement or a waiver of the right to withhold
payment for any subsequent breach of this Addendum.

City or the California Department of Industrial Relations may impose
penalties upon confractors and subcontractors for failure to comply with
prevailing wage requirements. These penalties are up to $200 per day per
worker for each wage violation identified; $100 per day per worker for
failure to provide the required paperwork and documentation requested
within a 10-day window; and $25 per day per worker for any overtime
violation.
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Ebix Insurance No. S200004640

AMENDMENT NO. 1
AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA,
AND
TRC SOLUTIONS, INC.

PREAMBLE

This agreement (“Amendment No. 1°) is entered into between the City of Santa Clara,
California, a chartered California municipal corporation (City} and TRC Solutions, Inc., a
California corporation (Contractor). City and Contractor may be referred to individually
as a "Party” or collectively as the “Parties” or the “Parties to this Agreement.”

RECITALS

A. The Parties previously entered into an agreement entitled Agreement for Design

NOW

Professional Services between City of Santa Clara, California and TRC
Solutions, Inc., dated June 16, 2021 (Agreement); and

The Parties entered into the Agreement for the purpose of having Contractor
provide plan implementation/project management services as requested by the
City to support capital, operations, and maintenance projects for Silicon Valley
Power (SVP), and the Parties now wish to amend the Agreement to increase
maximum compensation due to additional service needs and extend the term.

THEREFORE, the Parties agree as follows:

AMENDMENT TERMS AND CONDITIONS

. Section 2 of the Agreement, entitled “TERM OF AGREEMENT” is amended to

read as follows:

“Unless otherwise set forth in this Agreement or unless this paragraph is
subsequently modified by a written amendment to this Agreement, the term of
this Agreement shall begin on December 1, 2020 and terminate on November
31, 2026.7

Section 6 of the Agreement, entitled “COMPENSATION AND PAYMENT” is
amended to read as follows:

“In consideration for Contractor's complete performance of Services, City shall
pay Contractor for all materials provided and Services rendered by Contractor in
accordance with Exhibit B, entitled "SCHEDULE OF FEES AND PAYMENT
PROVISIONS." The maximum compensation of this Agreement is seven million
dollars ($7,000,000), subject to budget appropriations, which includes all

Amendment No. 1 to Agreement/TRC Solutions, Inc. Page 1
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payments that may be authorized for Services and for expenses, supplies,
materials and equipment required to perform the Services. All work performed or
materials provided in excess of the maximum compensation shall be at
Contractor's expense. Contractor shall not be entitled to any payment above the
maximum compensation under any circumstance.”

3. Exhibit A — Scope of Services shall be deleted in its entirety and replaced with
the attached Exhibit A — Scope of Services — Amended November 1, 2022, which
is hereby incorporated into the Agreement.

4. Exhibit B — Schedule of Fees shall be deleted in its entirety and replaced with the
attached Exhibit B — Compensation and Fee Schedule - Amended November 1,
2022, which is hereby incorporated into the Agreement.

5. Except as set forth herein, all other terms and conditions of the Agreement shall
remain in full force and effect. In case of a conflict in the terms of the Agreement
and this Amendment No. 1, the provisions of this Amendment No. 1 shall control.
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The Parties acknowledge and accept the terms and conditions of this Amendment No.
as evidenced by the following signatures of their duly authorized representatives.

CITY OF SANTA CLARA, CALIFORNIA
a chartered California municipal corporation

Approved as to Form: Dated: // / :-?Q /499 .
Daniel Ballin %{%f:%i’é’ﬂ?‘,‘g?ﬁf’q"{if . // ] Lﬁ/ /_?A ,
i ) A A AT
Office of the City Attorney <4,/ Rajeev Batra ()
City of Santa Clara ~ City Manager =

1500 Warburton Avenue

Santa Clara, CA 95050

Telephone: (408) 615-2210

Fax: (408) 241-6771
o

TRC SOLUTIONS, INC.
a California corporation

DocuSigned by:
Dated: w
By (S‘gnature) B8B8738A27ECTOATE...
Name: Edward Myszka

Title: President, Power Sector
Principal Place of 17911 Von Kaman Ave, Suite 400
Business Address: Irvine, CA 92614

Email Address: EMyszka@trccompanies.com

Telephone: (678) 395-1814
“CONTRACTOR”
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CITY

AMENDMENT NO. 1
AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
OF SANTA CLARA, CALIFORNIA AND TRC SOLUTIONS, INC.
EXHIBIT A - SCOPE OF SERVICES
AMENDED NOVEMBER 1, 2022

1. The Contractor shall perform plan implementation/project management services as
requested by the City to support capital, operations, and maintenance projects.
Such plan implementation / project management services include but are not limited

fo:

1.1.  Act as project manager for the activities such as, but not limited to:

1.1.1. Project permitting including support of California Environmental Quality
Act (CEQA) determinations

1.1.2. Land acquisition

1.1.3. Project design and preparation of plans, specifications and engineer's
estimate

1.1.4. Bid support

1.1.5. Construction support

1.1.6. Record drawings and project closeout

1.2. Perform system planning for electric utility distribution and transmission
systems

1.3.  Prepare distribution and transmission fine conbeptua! design, feasibility, and
permitting.

1.4. Prepare substation conceptual and/or detail design, feasibility, and permitting
including support with substation communications, protection and control
systems.

1.5. Assist with third party plan submissions such as WECC, CAISO, and PG&E.

1.6. Conduct load flow, short circuit studies and arc flash studies as needed.

- 1.7. Conduct Distributed Energy Resource (DER) interconnection studies as
needed.

1.8. Assess existing design standards and recommend revisions or new
standards.

1.9. Assess existing maintenance practices or standards and recommend
revisions or create new standards.

1.10. Provide drafting support as needed.
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1.11.

1.12.

The Contractor shall conduct all necessary meetings and interviews, keep
minutes and interview summaries as requested and provide copies to SVP.

At the conclusion of each project, the Contractor shall provide electronic
copies of all final reports, worksheets, system studies and data associated
with this project to SVP in (but not limited to) .pdf, .docx, .xlsx, .xml, .dwf,
.dwg, .sav formats as applicable and that are not proprietary in nature.

2. Work Request and Authorization of Work

2.1.

2.2.

2.3.

Work may be assigned to the Contractor through the evaluation of a Call for
Proposal (CFP) or via direct assignment.

The Contractor shall not begin any work unless a Purchase Order (PO) has
been issued by the City for that particular work.

Contractor shall notify City as soon as practical if there is a risk that cost
estimates will be exceeded and shall not perform work that will result in costs
exceeding the Purchase Order for that scope of work without a changed
purchase order or, in the event the maximum compensation specified in
Section 6 of the agreement may be exceeded, Contractor shall not perform
work without an executed amendment to this Agreement.

3. e-BUILDER

3.1.

3.2.

3.3.

3.4.

Contractor shall use e-Builder for submission of data and documents
throughout the term of this agreement, as requested by the City. e-Builder is
a web-based construction management application hosted by e-Builder, Inc.
For certain projects to be defined by the City, e-Builder shall be the primary
means of project information submission and management or as otherwise
agreed upon with the City.

The City will establish Contractor's access to e-Builder by providing licenses
to Contractor's personnel at City’s cost. The Contractor's designated users
will be required to set up their computers/systems to use e-Builder in
accordance to the e-Builder User Training Guider-2015. The City reserves the
right to limit the licenses issued to Contractor in the future.

Contractor is required to obtain all necessary training to use the software. The
City will provide one classroom fraining or a web-based seminar. A training
session is 1 -2 hours.

e-Builder is a web-based environment and therefore it is subject to the
inherent speed and connectivity limitations of the Internet. The Contractor is
responsible for its own connectivity to the Internet. e-Builder’s response time
is dependent on the Contractor's equipment, including processor speed,
Internet access speed, etc. and current traffic on the Internet. The City will not
be liable for any delays associated from the usage of e-Builder including, but
not limited to: slow response time, down time periods, connectivity problems,
or loss of information. The Contractor shall ensure connectivity to the e-
Builder system whether at the home office or job site. Under no
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3.5.

3.6.

3.7.

3.8.

circumstances will usage of e-Builder be grounds for a time extension or cost
adjustment to the Contract.

Data entered in a collaborative mode (entered with the intent to share as
determined by permissions and workflows within the e-Builder system) by the
City and the Contractor will be jointly owned.

The Contractor is responsible for managing, tracking, and documenting work
to comply with the requirements of this Agreement. The City's acceptance via
automated system notifications or audit logs extends only to the face value of
the submitted documentation and does not constitute validation of the
Contractor's submitted information.

At the City’s sole discretion, project documents may be processed and
distributed digitally over the internet or may be required to be presented in
hard copy format.

While regular email may still be used for communication, when requested by
the City, e-Builder shall be utilized as much as possible in connection with all
document and information management required in the performance of
projects where City has directed the use of e-Builder. Contractor shall be
responsible for scanning or otherwise converting to electronic format all
project submittals and Contractor correspondence, drawings, skeiches, etc.,
and uploading them to the e-Builder web site and shall be responsible for the
validity of its information placed in e-Builder. The Contractor shall use the
existing forms and processes in e-Builder to the maximum extent possible. If
a required form does not exist in e-Builder, the Contractor shall include a form
of its own or one provided by the City (if available) as an attachment to a
submittal or process. Documents and information to be submitted
electronically include, but are not limited to:

3.8.1.
3.8.2.
3.8.3.
3.84.

3.8.5.

3.8.6.

3.8.7.
3.8.8.

3.8.9.

Correspondence;
Meeting Minutes;
Submittals and Shop Drawings,;

Product Data, reports, certifications, etc. must be submitted in PDF
format. (If a sample is able fo be scanned, it is requested a scanned
PDF copy is submitted with the sample.);

Requests for Information (RFI's);

Change Order requests and documentation, including record copies of
Change Orders, Proposals, Modifications,

Pay Applications;

“Official” correspendence (such as letters) including informal
correspondence, such as e-mail;

Pre-Task Plans (PTPs),
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3.8.10.

3.8.11.
3.8.12.

3.8.13.

Daily Construction Reports and other Daily Reports including
Contractor Quality Control (CQC) Reports;

Quality Control (QC) Documentation

All official reports, such as Commissioning reports;
3.8.12.1. Notices and Claims;

3.8.12.2. Operations and Maintenance Manuals;
3.8.12.3. All Close-out documents; and

3.8.12.4. All testing results.

Archive Copies: When requested by City, Contractor shall keep an
archive copy of all digital data created by Contractor, or submitted to
Contractor via e- mail, or resident on the e-Builder for the duration of
the Project. Such data shall be available to City, authorities with
jurisdiction (including funding agencies or representatives) on demand.
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AMENDMENT NO. 1
AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE

CITY OF SANTA CLARA, CALIFORNIA AND TRC SOLUTIONS, INC.

EXHIBIT B - COMPENSATION AND FEE SCHEDULE
AMENDED NOVEMBER 1, 2022

1. This is a time and materials contract with a total not-to-exceed amount specified in
Section 6 of the Agreement. The maximum compensation specified in Section 6
includes all services provided under this Agreement as Amended including those
services provided in advance of this Amendment.

2. Rates
2.1.

2.2.

2.3.

Services shall be provided according to the rates in Table B-1 - HOURLY
RATES.

Services performed prior to this Amendment shall be invoiced at the rates in
place at the time of the service.

Rate Adjustments. Rates outlined in Table B-1 of this Amendment may be
requested by Contractor to adjust no greater than annually after January 1,
2024 subject to reasonable notice and justification to the City. City approval or
denial of the adjusted rates will be provided in writing (e-mail acceptable).

3. Reimbursable Expenses

3.1. City Requested Expenses. Outside services such as, but not limited to
outside reprographic services, subcontractor materials and equipment, will be
invoiced at cost. Subcontractor services will be invoiced at cost plus 10%.

3.2. Expenses shall be reimbursable only to the extent that CONTRACTOR
submits sufficient documentation to the City that the expenses were directly
incurred in providing the requested services and that such costs are not
already included in the fee or hourly rate.

3.3. Travel and Per Diem. Travel and Per Diem will be invoiced at cost.

3.3.1. Uniess approved in writing (e-mail acceptable) in advance, meals,
lodging, and related Per Diem shall not exceed the rates outlined
by United States General Services Administration (GSA)
https://www.gsa.gov/travel-resources

3.3.2. Mileage. Personal automobile travel from portal to portal or
between locations will be charged at IRS mileage rates per mile in
place at the time of travel.

3.3.3. Travel Expenses. Airfare, car rental, taxi, parking, tolls, and
incidental expenses will be invoices at cost, with receipts provided

Amendment No. 1 to Agreement/TRC Solutions, Inc. Page 8 of 10
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3.4.

3.5.

for any expenses. Airfare and rental car, if required, shall be at
economy class.

Contractor shall include an estimate for any anticipated reimbursable
expenses in Contractor’s response to any CFP or other proposal to perform
additional work,

Contractor shall provide supporting documentation such as invoices or
receipts for all reimbursable expenses.

4. Invoicing and Payments:

4.1.

42

4.3.

4.4.

Contractor will invoice City on a monthly basis for Services provided by
Contractor during the preceding month on an invoice and in a format
approved by City and subject to verification and approval by City.

All monthly invoices shall include
421, PO number,

422 ltemization of the authorized expenses incurred, if any, with a detail
listing the cost and source of such expenses and when they were
incurred in a formal that will permit City to verify rates are the same
as those authorized in the Agreement.

4.23. Amount paid to date and amount remaining in the Agreement and
Purchase Order.

If City disputes an expense in an invoice, City may deduct the disputed
expense from the payment of that invoice, provided that City submits to
Contractor a written explanation of why the expense is being disputed.

If there are no discrepancies or deficiencies in the submitted invoice and
Contractor has submitted all Certified Payroll (where required), City shall
process the invoice for payment within 30 days.

Amendment No. 1 {o Agreement/TRC Solutions, Inc. Page 9 of 10
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Job Category

TABLE B-1 - HOURLY RATES

Labor Classification

Hourly Rates
Effective December 1,

Hourly Rates
Effective

2020 through January 1, 2023
December 31, 2022
Power System Manager $210.00 $ 221.55
Studies Principal Power System Engineer $ 195.00 $ 205.73
Senior Power System Engineer $ 175.00 $ 184.63
Power System Engineer $148.50 $ 156.67
Associate Power System Engineer $ 120.00 $ 126.60
Engineering Manager $210.00 $ 22155
Substation &  pyninal Engineer $ 181.50 $191.48
Transmission ) )
Senior Engineer $ 165.00 $ 174.08
Engineer $ 148.50 $ 156.67
Associate Engineer $ 118.00 $124.49
Lead Designer $ 154.00 $ 162.47
Senior Designer $121.00 $127.66
Designer $ 109.00 $115.00
Drafter $ 88.00 $92.84
Engineering Principal Distribution Engineer $ 160.20 $ 169.01
Distribution  senjor Distribution Engineer (Level $ 140.00 $ 147.70
IV
Se)nior Distribution Engineer (Level $130.38 $137.55
il
Di)stribution Engineer {Level 11} $ 118.00 $ 124.49
Associate Distribution Engineer $ 109.00 $ 115.00
{Level I)
Lead Designer $ 115.00 $121.33
Senior Designer $ 109.00 $ 115.00
Designer $ 104.00 $109.72
Drafter/GIS Specialist $88.00 $02.84
Project Senior Project Manager $ 181.50 $191.48
Management  proiact Manager $ 165.00 $ 174.08
Project Coordinator $ 115.00 $121.33
Project Controls Scheduler $ 150.00 $158.25

Amendment No. 1 io Agreement/TRC Solutions, Inc.
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. 1500 Warburton Avenue

Clty of Santa Clara Santa Clara, CA 95050
santaclaraca.gov
@SantaClaraCity

Agenda Report

23-737 ' Agenda Date: 7/18/2023

REPORT TO COUNCIL

SUBJECT

Action to Delegate Authority to the City Manager to Negotiate and Execute Amendments to
Agreements for Design Professional Services for Silicon Valley Power’s System Capacity Expansion
Planning Including Development of a Twenty-Year Long-Term Strategy Plan for System Growth,
Master Agreements for Plan Implementation Services, and Master Agreements for General
Consulting Services

COUNCIL PILLAR
Deliver and Enhance High Quality Efficient Services and Infrastructure

BACKGROUND

Silicon Valley Power (SVP) has provided electric service for over 125 years and is experiencing
significant continued growth. SVP has developed a capital improvement strategy to address near-
term and long-term potential load growth. In 2021, SVP recorded a peak load of nearly 600
Megawatt (MW) and delivered approximately 4,100 Gigawatt-hours (GWh) to customers. In 2022,
SVP’s recorded peak load increased to 702 MW, and energy delivery rose to 4,550 GWh. This
represents an approximate 10% increase in energy delivery and represents the largest year-over-
year growth in the last 30 years.

On October 13, 2020, City Council approved (Council ltem 20-854) the following Agreements for
Design Professional Services:

e Agreement with Electrical Consultants, Inc (ECI) with a maximum compensation not to exceed
$850,000 to complete a System Expansion Plan including a Three-Year Growth Plan Strategy;

o Master agreements for Plan Implementation Services with a maximum compensation not to
exceed $3,000,000 per agreement with (1) 1898 & Co., (2) TRC Solutions, Inc., (3) ECI, (4)
AECOM Technical Services, Inc., and (5) Stantec Consulting Services Inc.; and

o Master agreements for general consulting services with a maximum compensation not to
exceed $2,000,000 per agreement with (1) Advisian Worley Group, (2) TRC Solutions, Inc., (3)
Leidos Engineering, LLC, (4) Flynn Resource Consultants, Inc. and (5) EN Engineering LLC.

When a specific project is identified, SVP issues a call for proposals that invites these prequalified
consultants to submit their proposals. The award for each project is determined based on factors
such as expertise in the specific area of work needed, staff availability, project approach, proposed
scope of services, project schedule/completion dates, and verification that cost is reasonable for the
services.

When the agreements were approved on October 13, 2020, the total maximum compensation for the
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ten (10) master agreements was authorized with an aggregate maximum compensation of $25
milfion over a five-year period. On May 13, 2022, the City Council authorized the City Manager to
execute Amendment No. 1 to the Agreement with AECOM Technical Services Inc., increasing the
maximum compensation from $3 million to $11 million for additional program management services
related to the System Expansion Plan. This authorization increased the total aggregate
compensation for the ten (10) agreements to $33 million. On October 4, 2022, the City Council
authorized the City Manager to negotiate and execute amendments to the ten (10) agreements,
resulting in a new total aggregate compensation of $50 million.

On September 28, 2021 (Council ltem 21-871), the Council accepted SVP’s Three-Year Growth Plan
Strategy which identified $300 million of proposed projects to install new facilities and to replace aged
infrastructure with higher capacity infrastructure on an as-needed basis. On November 15, 2022
(Council ltem 22-1172), the City Council accepted SVP’s System Expansion Plan for the California
Independent Operator’s (CAISO) Transmission Planning Process (TPP) FY2023/24 (SVP System
Expansion Plan TPP FY2023/24).

In.the SVP System Expansion Plan TPP FY2023/24, SVP anticipates a peak system load of 819MW
in 2025 and peak load of 1,306 MW in 2032. Compared to the 2022 peak load of 702 MW, this
projection represents an increase of nearly 117 MW by 2025. SVP System Expansion Plan TPP
FY2023/24 identifies both near-term and ten-year improvements required for SVP to maintain electric
service reliability with consideration of the projected load growth. The SVP System Expansion Plan
TPP FY2023/24 provides detailed information and a technical basis for the completed analysis,
including a summary of proposed projects. These projects are in addition to those previously
presented to Council. To maintain electric service reliability and meet project growth, SVP requires
engineering support in three areas: (1) System Expansion Planning, (2) General Consulting, and (3)
Plan Implementation.

DISCUSSION

Under its agreement with the City, ECI has provided consultant support for the CAISO’s Annual TPP
and completed a Three-Year Growth Plan Strategy. SVP requires additional related services from
ECI, including, (1) a twenty-year long-term strategy plan for system growth; and (2) support for
upcoming CAISO TPP studies. The twenty-year long-term strategy plan and study will address,
among other things, reach codes (local energy code amendments intended to strengthen emissions
reductions) and impacts of electrification and decarbonization to SVP’s transmission and distribution
electrical systems. To complete these additional services, SVP will require an increase in the
maximum compensation of the ECI agreement for the system expansion plan from $850,000 to
$1,500,000 and extension of the term through December 31, 2025.

The System Expansion Plan has led to a significant increase in the SVP’s Capital Improvement
Project (CIP) backlog. Managing and delivering these projects from detailed design through
construction necessitates the augmentation of staff by hiring outside engineering firms who possess
the necessary technical knowledge and expertise to support SVP. For example, the System
Expansion Plan includes the following proposed projects as well as other projects not listed:

e« NRS Transformer and Breaker Upgrades
« Kifer Receiving Station (KRS) & Scott Receiving Station (SRS) Rebuild and Replacement
¢ NRS-KRS 115kV Line Replacement
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e South Loop Reconductor
e Northwest Loop Capacity Upgrade
¢ \Walsh-Uranium 60kV Reconductor

The proposed projects include replacement of aging infrastructure and installation of new facilities to
allow higher internal system capacity. These projects will include the addition of new internal 60kV
transmission loaops and implementation of reliability upgrades, including replacing or reconductoring
transmission lines. For the new 80kV loops, it is important to note that the first step in the process is
to determine technical feasibility (design). Additional CAISO transmission capacity would be required
to fully take advantage of the increased internal capacity.

As identified in the Three-Year Growth Plan Strategy and SVP System Expansion Plan TPP
FY2023/24, the combined cost of these CIP projects is estimated at nearly $500 million. Of this fotal
amount, approximately 20% to 25% is attributed to engineering services such as design and
construction management. 1n addition, to ensure that dedicated developer substations are built to
SVP standards and connect properly to SVP's electric system, SVP provides engdineering services to
developers who design and build their own substation with costs recovered from those developers.
Design, equipment, and construction project costs for substations builf by developers are not
included in the $500 million budget. Therefore, total estimated engineering costs may exceed the 20
- 25% to account for costs of engineering for projects that are not included in SVP’s CIP budget. To
assure sufficient support to complete the System Expansion Plan and meet schedule commitments
to developers while assuring SVP standards are met, SVP requires an increase of $30 million in
aggregate maximum compensation for agreements for general consulting and plan implementation
services. This will amend previous authorizations and allow SVP to spread $80 million among the
master agreements. SVP will initiate amendments after selection of consultants following the call for
proposals process described in the background of this report. SVP staff manages the aggregate
compensation to assure that no services are approved that will result in exceeding the aggregate
maximum compensation.

ENVIRONMENTAL REVIEW

These proposed actions involve the approval of amendments to existing agreements for program and
project management services. Any associated capital improvements have been or will be evaluated
under the California Environmental Quality Act (“CEQA”). Therefore, the proposed actions and do
not constitute a “project” within the meaning of CEQA pursuant to section 15061(b)(3) of Title 14 of
the California Code of Regulations as it can be seen with certainty that there is no possibility that the
proposed approvals will have a significant effect on the environment.

FISCAL IMPACT

Sufficient funds for these amendments are included in the capital budget for each project for Fiscal
Year 2023/2024. Funding for specific projects is allocated in the Electric Utility Fund in the
FY2023/24 Capital Improvement Budget, such as the NRS Transformer and Breaker Upgrades (CIP
2454), NRS-KRS 115kV Line (CIP 2455), KRS Rebuild and Replacement (CIP 2453), Laurelwood
Substation (CIP 2443), Democracy Substation (CIP 2464}, Transmission Loop 1 (CIP 2458), and
Transmission L.oop 2 (CIP 2463). Additional budget appropriations will be required for the
Transmission Loop projects. Required actions will be brought forward to City Council for approval of
the project and associated budget after design. It is anticipated that costs will be recovered through
developer coniributions. As the System Expansion Plan and design and construction of developer
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funded substations progress, the costs and timelines will be revised and updated, and budget
adjustments will be requested at that time if required.

Funds required for these agreements in future years are subject to budget appropriations and will be
incorporated into the budget development process for those years. In the event the authorized
budget for a project will be exceeded, budgetary actions will be brought forward to Council as needed
to cover such services in advance of authorizing those services.

COORDINATION
This report has been coordinated with the Finance Department and City Attorney’s Office.

PUBLIC CONTACT

Public contact was made by posting the Council agenda on the City’s official-notice bulletin board
outside City Hall Council Chambers. A complete agenda packet is available on the City's website
and in the City Clerk’s Office at least 72 hours prior to a Regular Meeting and 24 hours prior to a
Special Meeting. A hard copy of any agenda report may be requested by contacting the City
Clerk’s Office at (408) 615-2220, email clerk@santaclaraca.gov <mailto:clerk@santaclaraca.gov>
or at the public information desk at any City of Santa Clara public library.

RECOMMENDATION

1. Authorize the City Manager to negotiate and execute an amendment to the Agreement for Design
Professional Services with Electrical Consultants, Inc (ECI Agreement) for additional services
associated with the System Expansion Plan increasing the maximum compensation to $1,500,000
and extending the term of the agreement until December 31, 2025, funded by the Electric Utility
Capital Fund;

2. Authorize the City Manager to negotiate and execute amendments to the following Agreements for
Design Professional Services (Master Agreements) for Silicon Valley Power’s System Expansion
Plan with an additional aggregate maximum compensation of $30 million for a new aggregate
maximum compensation of $80 million funded by the Electric Utility Capital Fund and allocated as
SVP may require, subject to the appropriation of funds: (A) general consulting services with; (i)
Advisian Worley Group; (ii) TRC Solutions, Inc.; (iii) Leidos Engineering LLC; (iv) Flynn Resource
Consultants, Inc.; and (v) EN Engineering LLC; and (B) For plan implementation services with: (i)
Burns & McDonnell Engineering Company, Inc. (formerly 1898 & Co.); (ii) TRC Solutions, Inc.; (iii)
ECI; (iv) AECOM Technical Services, Inc.; and (v) Stantec Consulting Services Inc

3. Authorize the City Manager to take any actions as necessary to implement and administer the ECI
Agreement and Master Agreements and to negotiate and execute amendments to those
agreements to (a) add or delete services consistent with their scope of services; (b) adjust future
rates; and (c) extend their term of the agreement to complete projects initiated during the
authorized term; and

4. All amendments included in this authorization shall be subject to the review and approval as to
form by the City Attorney.

Reviewed by: Manuel Pineda, Chief Electric Utility Officer
Approved by: Jovan D. Grogan, City Manager
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Ebix Insurance No. 5200004640

AMENDMENT NOG. 2
TO THE AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA,
AND
TRC SOLUTIONS, INC.

PREAMBLE

This agreement ("Amendment No. 27) is entered into between the City of Santa Clara,
California, a chartered California municipal corporation (City) and TRC Solutions, Inc. a
California corporation, (Contracter). City and Contractor may be referred to individually
as a "Party” or collectively as the “Parties.”

NOW,

RECITALS

The Parties previously entered into an agreement entitled “Agreement for Design
Professional Services Between the City of Santa Clara, California, and TRC
Solutions, Inc., dated June 16, 2021 (Agreement); and

The Parties entered into the Agreement for the purpose of having Contractor
provide plan implementation and project management services as requested {o
the City to support capital, operations, and maintenance projects for Silicon
Valley Power (SVP); and

The Agreement was previously amended by Amendment No. 1, dated November
30, 2022, to increase the maximum compensation due to additional services
needs and extend the term. The Parties now wish to amend the Agreement to
update the scope of work and update hourly rates and increase the maximum
compensation; and

The Agreement and all previous amendments are collectively referred to herein
as the “Agreement as Amended.”

THEREFORE, the Parties agree as follows:

AMENDMENT TERMS AND CONDITIONS

. Section 1 of the Agreement as Amended, entitled “Agreement Documenis” is

amended to read as follows:

“The documents forming the entire Agreement between City and Contractor shall
consist of these Terms and Conditions and the following Exhibits, which are
hereby incorporated into this Agreement by this reference:

Amendment No. 2 to Agreement TRC Selutions, Inc. Page 1
Rav. 10/25/19



Exhibit A — Scope of Services

Exhibit B — Schedule of Fees

Exhibit C ~ Insurance Requirements

Exhibit D — Labor Compliance Addendum
Exhibit E -~ Sample Work Authorization Form

This Agreement, including the Exhibits set forth above, contains all the
agreements, representations, and understandings of the Parties, and supersedes
and replaces any previous agreements, representations and understandings,
whether oral or written. In the event of any inconsistency between the provisions
of any of the Exhibits and the Terms and Conditions, the Terms and Conditions
shall govern and control.”

2. Section 6 of the Agreement entitied “COMPENSATION AND PAYMENT” is
amended {o read as follows:

*In consideration for Contractor's complete performance of Services, City shall
pay Contractor for all materials provided and Services rendered by Contractor in
accordance with Exhibit B, entitled “SCHEDULE OF FEES AND PAYMENT
PROVISIONS.” The maximum compensation of this Agreement is nine million
doliars ($9,000,000), subject to budget appropriations, which includes all
payments that may be authorized for Services and for expenses, supplies,
materials, and equipment required to perform the Services. All work performed
or materials provided in excess of the maximum compensation shall be at
Contractor's expense. Contractor shall not be entitled to any payment above the
maximum compensation under any circumstances.”

3. Exhibit A ~ SCOPE OF SERVICES AMENDED NOVEMBER 1, 2022 is hereby
deleted in its entirety and replaced with the attached SCOPE OF SERVICES
AMENDED JANUARY 15, 2024, which is hereby incorporated into the
Agreement.

4. Exhibit B SCHEDULE OF FEES AND PAYMENT PROVISIONS AMENDED
NOVEMBER 1, 2022 is deleted in its entirety and replaced with the attached
Exhibit B SCHEDULE OF FEES AND PAYMENT PROVISIONS AMENDED
JANUARY 15, 2024, which is hereby incorporated into the Agreement.

5. Exhibit E — Sample Work Authorization is hereby attached and incorporated into
the agreement.

6. Except as set forth herein, all other terms and conditions of the Agreement as
Amended shall remain in full force and effect. In case of a conflict in the terms of
the Agreement as Amended and this Amendment No. 2, the provisions of this
Amendment No. 2 shall control.

Amendment No. 2 to Agreement/TRC Solutions, Ine. Page 2
Rev. 10/25/2019



DocuSign Envelope 1D: 1DA02214-778F-4E9A-89A6-73026F932951

The Parties acknowledge and accept the ferms and conditions of this Amendment No. 2
as evidenced by the following signatures of their duly authorized representatives.

CITY OF SANTA CLARA, CALIFORNIA
a chartered California municipal corporation

Approved as to Form: Dated: L / 15 / 24
Daniel Ballin @ 7
Daniel Ballin (Feb 8, 2024 17:44 PST) 4
GLEN R. GOOGINS JOVAN-D. GROGAN
City Attorney [/~ City Manager
City of Santa Clara

1500 Warburton Avenue

Santa Clara, CA 95050

Telephone: (408) 615-2210

Fax: (408) 241-6771
CITY

TRC SOLUTIONS, INC.
a California corporation

Hastesef: 2/5/2024

DocuSigned by:

By (Signature):| #luwarl, Myssba
Name: grd=Myszka

Title: President, Power Sector
Principal Place of 17911 Von Kaman Ave., Suite 400
Business Address: Irvine, CA 92614

Email Address: EMyszka@trccompanies.com

Telephone: (678) 395-1814
“CONTRACTOR’
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AMENDMENT NO, 2
AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA
AND '
TRC SOLUTIONS, INC.
EXHIBIT A — SCOPE OF SERVICES
AMENDED JANUARY 15, 2024

1. The Contractor shall perform plan implementation/project management services as
requested by the City to support capital, operations, and maintenance projects.
Such plan implementation / project management services include but are not limited

fo:

1.1.  Act as project manager for the activities such as, but not limited to:

1.1.1. Project permitting including support of California Environmental Quality
Act (CEQA) determinations

1.1.2. Land acquisition

1.1.3. Project design and preparation of plans, specifications and engineer’s
estimate ' .

1.1.4. Bid support

1.1.5. Consftruction support

1.16. Record drawings and project closeout

1.2.  Perform system planning for electric utility distribution and transmission
systems

1.3. Prepare distribution and transmission line conceptual design, feasibility, and
permitting.

1.4. Prepare substation conceptual and/or detail design, feasibility, and permiiting
including support with substation communications, protection and control
systems.

1.5.  Assist with third party plan submissions such as WECC, CAISO, and PG&E.

1.68. Conduct load flow, short circuit studies and arc flash studies as needed.

1.7. Conduct Distributed Energy Resource (DER) interconnection studies as
needed.

1.8. Assess existing design standards and recommend revisions or new
standards.

1.9. Assess existing maintenance practices or standards and recommend
revisions or create new standards.

Amendment No. 2 to Agreement/TRC Solutions, inc. Page 4
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1.10.
1.11.

1.12.

Provide drafting support as needed.

‘The Contractor shall conduct all necessary meetings and interviews, keep
minutes and interview summaries as requested and provide copies to SVP.

Af the conclusion of each project, the Contractor shall provide electronic
copies of all final reports, worksheets, system studies and data associated
with this project to SVP in (but not fimited to) .pdf, .docx, .xlsx, xmi, .dwf,
.dwg, .sav formats as applicable and that are not proprietary in nature.

2. WORK AUTHORIZATION PROCESS

2.1

2.2

2.3

2.4

2.5

2.6

Contractor acknowledges that Contractor is one of five (5) firms selected fo
perform General Consulting Services, pursuant to five (5) separate
agreements (collectively, the “General Consulting Agreements”). Specific
Services will be assigned as set forth below.

City does not give any guarantee to Contractor that City will select Contractor
for the performance of any Work Request or any other Services. If City
selects Contractor to perform a Work Request, Contractor shall perform the
services in this Exhibit A but only to the extent detailed in the Work
Authorization and purchase order.

When Contractor will be required to perform services on an on- going basis,
such ongoing services shall be authorized using the Work Authorization
Process in this Section 2,

A Purchase Order (“Purchase Order”) is a document issued by the City of
Santa Clara Finance Department which will reference the terms and
conditions of this Agreement and serves as final approval for each Approved
Work Authorization.

Work Request

2.5.1 When general consulting services are required, SVP will notify one or
more coniractors under confract for general Consulting services to
provide a proposal for Services.

252  SVP will provide a description of the Services required, the basis of
award, the deadline for response, and any other relevant information
(Work Request).

Proposal
2.6.1 If Contractor has the required experfise and desires fo submit a

proposal, Contractor shall prepare and submit a proposal (Proposal)
that includes:

Amendment No, 2 to Agreement/TRC Solutions, Inc. Page &
Rev. 10/25/2019



DocuSign Envelope ID: 1DAC2214-778F-4ESA-80AB-73026F932951

2.6.1.1 The specific service(s) to be performed. Detail of the
services should have a level of detail reflective of the
scope, timeline, and cost of the specific project.

26.1.2 A work plan that includes a detailed description by task of
the services to be performed.

2613 A project timeline/schedule with discussion on any
activities that may impact the project timeline/schedule
such as, but not limited to, material delays or permitting.

2.6.1.4 A list of Contractor's personnel and subcontractors
including  subcontractor  Department of  Industrial
Relations (DIR) number where required.

2.6.1.5 Any required drawings or documents,

2.6.1.6 A list of City responsibilities.

2.6.1.7 An itemized cost proposal showing:

2.6.1.7.1 Hours and hourly rates by position as listed in
Exhibit B for both Contractor and subcontractor
personnel if applicable. Indicate labor subject
fo prevailing wage requirements.

26172 Subcontractor costs including subcontractor
DIR number where required and indicating
prevailing wage and non-prevailing wage
services.

261.7.3 Parts/materials

26174 Rental and/or specialty equipment

26.1.7.5 Reimbursable expenses, in accordance with
the limitations set forth in Exhibit B.

261786 Any additional costs including, but not limited
to freight, permits, fees.

26177 Breakdown of materials and labor sufficient o
calculate sales tax. Taxable and non-taxable
items shall be itemized in a manner that will
permit the City to accurately calculate sales
tax.

26.1.7.8 Estimated total cost including sales tax.

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 6
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2.6.2

2.6.1.7.9 All submitted pricing shall be in accordance
with the rates authorized in Exhibit B of this
Agreement and the Proposal shall include
sufficient information for the City to determine
that rates are in accordance with the
Agreement.

2.6.1.7.10 Cost for any additional equipment, parts,
materials, or services required for completion
of services as detailed in the Work Request
and in Contractor's Proposal but not reflected
in the Contractor's cost proposal shall be the
sole responsibility of the Contractor and at no
cost to the City.

The City will review the Proposal, and may elect to approve it,
reject it, or use it as a basis for further negotiations with
Contractor. Contractor must submit a revised Proposal to the
City based upon such negotiations. The final proposal shall
include a clear breakdown of materials and labor indicating
taxable and non-taxable items and an estimate of sales tax.

27 Work Authotization:

274

272

273

2.7.4

2.7.5

If the completion of the services in the Proposal will not result in
total costs under this Agreement exceeding the maximum
compensation in Section 6 of the Agreement, (when combined
with all previously authorized Services), the City may authorize
the proposed services as set forth in this Section.

To authorize work, the City and Contractor shall execute a Work
Authorizations in substantially the same format as Exhibit E.
Each Work Authorization shall describe the proposed services
and deliverables the Contractor must provide, the time limit
within which the Contractor must complete the proposed service
and deliverables, and the compensation for the services.

Subject to the terms and conditions of this Agreement,
Contractor and City will negotiate the specific scope and
requirements of each Work Authorization. Upon execution by
the Parties, the Work Authorization shall become an Approved
Work Authorization.

EFach Approved Work Authorization shall have a Purchase
Order attached to it.

Only the Assistant Director of the Electric Utility, Electric Utility
Chief Operating Officer, or Chief Electric Utility Officer may, on

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 7
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2.8

2.9

2.10

2.7.6

behalf of the City, execute a Work Authorization. Purchase
orders are issued by the Finance Department.

Contractor shall not initiate the additional services and the City
will not compensate the Contractor until the City has executed
the Work Authorization for such additional services where
applicable (“Approved Work Authorization”) and issued a
Purchase Order.

Changes to Work Authorization:

2.8.1

2.8.2

283

2.84

Contractor shall notify the City immediately when a situation
occurs that may result in a change to the total project cost or
specific line items in an Approved Work Authorization or
Purchase Order. Contractor shall provide the reason for the
change specific to each Approved Work Authorization or
Purchase Order.

Contractor shall not be entitied to additional compensation for
issues such as errors in calculation of original pricing, changes
in staff, or other changes that are not directly related to changes
requested by City.

In the event that unanticipated site conditions or other issues
result in costs that exceed total of the Approved Work
Authorization or changes to line items in an Approved Work
Authorization or in the Purchase Order, Contractor shall submit
to the City an updated Proposal for review and approval from
the City in advance of performing any additional required
services. The City will issue a new or amended Work
Authorization and changed Purchase Order to authorize such
additional services. Fach changed Work Authorization and
Purchase Order shall amend the Services and be incorporated
into the Services by reference.

Confractor shall not initiate the additional services associated
with changes and the City will not compensate the Contractor
until the City has executed the Work Authorization for such
additional services where applicable (“Approved Work
Authorization”) and issued a Purchase Order or changed
Purchase Order,

Proposals, pricing, and quotes are not confidential and will not be treated
as confidential even if marked confidential when submitted.

An Approved Work Authorization must be consistent with — and cannot
alter - the terms and conditions of this Agreement. The terms and
conditions of this Agreement shall prevail over any and all terms and

Amendment No. 2 to Agreement/TRC Solutions, ine. Page 8
Rev. 10/25/2019



DocuSign Envelope 1D: 1DAG2214-778F-4E8A-88A8-73026F 032951

2.1

212

213

2.14

215

2.16

conditions contained in an Approved Work Authorization — even if the
Approved Work Authorization expressly states that it is intended to control.
Any conflicting terms and conditions in an Approved Work Authorization
are invalid and unenforceable.

Each Approved Work Authorization and Purchase Order including those
authorized prior to execution of this Amendment No. 1 shall be
incorporated into the Agreement by reference and subject to its terms and
conditions and the Services contained therein shali be included within the
Services.

If Contractor begins the Services or fails to dispute a Purchase Order
within three (3) business days, Contractor is assumed to have accepied
the terms of the Purchase Order.

The City {through ths individuals listed in section 2.7.5 or, in the case of
Purchase Orders, the Finance Department) may terminate an Approved
Work Order or Purchase Order for convenience with ten (10) days prior
writfen notice fo Contractor. In such event, the Contractor shall have no
further rights hereunder, except that Confractor shall be paid for all
Services adequately rendered prior to such termination.

Contractor shall not initiate any project assignment that will result in costs
exceeding the compensation in the Agreement or are aniicipated to
extend past the term of this Agreement.

SVP shall not be required to pay a deposit or any other form of pre-
payment prior to the Contractor beginning work.

Contractor shall not initiate services before a Work Authorization has been
executed and/or Purchase Order has been issued.”

3. e-BUILDER

3.1.

3.2.

3.3.

Contractor shall use e-Builder for submission of data and documents
throughout the term of this agreement, as requested by the City.

e-Builder is a web-based construction management application hosted by e-
Builder, Inc. For certain projects to be defined by the City, e-Builder shall be
the primary means of project information submission and management or as
otherwise agreed upon with the City.

The City will establish Contractor's access to e-Builder by providing licenses
to Contractor’s personnel at City’s cost. The Contractor's designated users
will be required to set up their computers/systems to use e-Builder in
accordance to the e-Builder User Training Guider-2015, The City reserves the
right to limit the licenses issued to Contractor in the future.

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page §
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3.4,

3.5.

3.6.

3.7.

3.8.

3.9.

Contractor is required to obtain all necessary training fo use the software. The
City will provide one classroom training or a web-based seminar. A training
sessjon is 1 - 2 hours.

e-Builder is a web-based environment and therefore it is subject to the
inherent speed and connectivity limitations of the Internet. The Contfractor is
responsible for its own connectivity to the Internet. e-Builder's response fime
is dependent on the Contractor's equipment, including processor speed,
Internet access speed, etc. and current traffic on the Internet. The City will not
be liable for any delays associated from the usage of e-Builder including, but
not limited to: slow response time, down time periods, connectivity problems,
or loss of information. The Contractor shall ensure connectivity to the e-
Builder system whether at the home office or job site. Under no
circumstances will usage of e-Builder be grounds for a time extension or cost
adjustment to the Agreement.

Data entered in a collaborative mode (entered with the intent to share as
determined by permissions and workflows within the e-Builder system) by the
City and the Contractor will be jointly owned.

The Contractor is responsible for managing, tracking, and documenting work
to comply with the requirements of this Agreement. The City's acceptance via
automated system notifications or audit logs extends only to the face value of
the submitted documentation and does not constitute validation of the
Contractor's submitted information.

At the City’s sole discretion, project documents may be processed and
distributed digitally over the internet or may be required to be presented in
hard copy format.

While regular email may still be used for communication, when requested by
the City, e-Builder shall be utilized as much as possible in connection with all
document and information management required in the performance of
projects where City has directed the use of e-Builder. Contractor shall be
responsible for scanning or otherwise converting to electronic format all
project submittals and Contractor correspondence, drawings, sketches, etc,,
and uploading them to the e-Builder web site and shall be responsible for the
validity of its information placed in e-Builder. The Contractor shall use the
existing forms and processes in e-Builder to the maximum extent possible. If
a required form does not exist in e-Builder, the Contractor shall include a form
of its own or one provided by the City (if available} as an attachment to a
submittal or process. Documents and information to be submitted
electronically include, but are not limited to:

3.9.1. Correspondence;
3.9.2. Meeting Minutes;
3.9.3. Submittals and Shop Drawings;

Amendment No. 2 to Agreement/TRC Solutions, inc. Page 10
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3.9.4. Product Data, reports, certifications, etc. must be submitted in PDF
format. (If a sample is able fo be scanned, it is requested a scanned
PDF copy is submitted with the sample.);

3.9.5. Requests for Information (RFI's);

3.9.6. Change Order requests and documentation, including record copies
of Change Orders, Proposals, Modifications;

3.9.7. Pay Applications;

3.9.8. “Official” correspondence (such as letters) including informal
correspondence, such as e-mail;

3.9.9. Pre-Task Plans (PTPs),

3.9.10. Daily Construction Reports and other Daily Reports including
Contractor Quality Control (CQC) Reports,;

3.9.11. Quality Control (QC) Documentation

3.9.12. All official reports, such as Commissioning reports;
3.9.13. Notices and claims

3.9.14. All close-out documents, and

3.9.15. All test resuits

3.10 Archive Copies: When requested by City, Contractor shall keep an archive
copy of all digital data created by Contractor, or submitted to Contractor via e-
mail, or resident on the e-Builder for the duration of the Project. Such data
shall be available fo City, authorities with jurisdiction (including funding
agencies or representatives) on demand.

3.11 Should the City replace e-Builder with a different project management tool,
Contractor, and subcontractors shalf be required to utilize the new project
management tool selected by the City.

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 11
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AMENDMENT NO. 2
AGREEMENT FOR DESIGN PROFESSIONAL SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA
AND
TRC SOLUTIONS, INC.
EXHIBIT B — SCHEDULE OF FEES AND PAYMENT PROVISIONS
AMENDED JANUARY 15, 2024

SECTION 1. MAXIMUM COMPENSATION

The maximum compensation payable to Contracter during the Term shali not exceed
the amount in Section 6 of this Agreement. The maximum compensation specified in
Section 6 includes all services provided under this Agreement as Amended including
those services provided in advance of this Amendment.

SECTION 2. RATES

Compensation under each Purchase Order shall be in accordance with the rates set
forth herein.

2.1

22

2.3

2.4

Rates. Contractor shall submit Proposals and invoice all Services at the rates
listed in Table B-1 attached and incorporated by reference.

Rates listed in Table B-1 (Hourly Rate Amended January 15, 2024) are fully
burdened.

Rate Increase. Rates may be negotiated no more than once annually. Contractor
shall notify the City ninety (90) days in advance of any proposed rate increase.
Any rate increases are subject to approval by the City and must be substantiated
by the Contractor to the satisfaction of the City. All rate adjustments must be
approved by the City through an amendment to this Agreement. References to
alternate rates in quotes that have not been separately authorized pursuant to
this section are not approved.

Reimbursable Expenses. Any and all reimbursable expenses related to each

Work Authorization or Purchase Order shall be described in Contractor's
Proposal as set forth in Section 2 of Exhibit A and accounted for in the total cost
for each Proposal, Work Authorization, and Purchase Order. Expenses shall be
reimbursable only to the extent that (1) Contractor submits sufficient
documentation to City that the expenses were directly incurred in providing the
required Services, (2) Contractor demonstrates that such expenses aren’t
included in the hourly rate where applicable, (3) such expenses were approved in
advance pursuant to Section 2 of Exhibit A, (4) Contractor submits receipts,

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 12
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invoices, or other supporting documentation demonstrating that such
reimbursable costs were incurred.

Reimbursable Expense Schedule Mark Up

—_—

Subcontractor Services Not to exceed 10%

2. | The cost of mailing, shipping and/or delivery of any No Markup
documents or materials.

3. | The cost of photographing, printing, reproducing No Markup
and/or copying any documents or materials.

4. | Charges for outside services (including fees, No Markup
equipment, materials, and facilities not furnished
directly by Contractor).

5. | Other reimbursable expenses with prior written No Markup
approval from the City

6. | Allowable mileage will be charged at the prevailing No Markup
RS rate per mile.

7. | Unless approved in writing (e-mail acceptable) in No Markup
advance, meals, lodging, and related per diem shall
not exceed the rates outlined by United States
General Services Administration (GSA).
https://www.gsa.gov/travel-resources. Airfare or
rental car, where applicable shall be at economy
rates.

SECTION 3. PAYMENT PROVISIONS

3.1

3.2

Time and Materials. If the basis of compensation is Time and Materials,
Contractor shall provide an invoice to the City on a monthly basis for Services
completed in the preceding month. The invoice must include the following
information:

3.1.1 Invoice Number, Purchase Order Number, and Invoice Period.

3.1.2 Current amount due with a time and materials breakdown: titles, hours,
hourly rates, and any City approved reimbursable expenses itemized
with supporting documentation.

3.1.3 Each invoice shall provide sufficient detail for City to verify that the rates
listed in Table B1 are charged. Additionally, invoices shall include
sufficient detail to allow for accurate comparison with certified payroll
submittals.

Pre-Payment. City shall not be required to pay a deposit or any other form of pre-
payment prior to Contractor beginning the Services.

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 13
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3.3

3.4

3.5

3.6

3.7

Payment Limited to Satisfactory Work. Contractor is not entifled to any payments
untit the City concludes that the Services and/or any furnished deliverables have
been satisfactorily performed.

Recalculation. The City may recalculate and pay invoices based on the rates
established in this Agreement.

Certified Payroll. When applicable, Contractor must submit all necessary cettified
payrolls through LCP Tracker in advance of its request for payment. These
submittals shall comply with the requirements set forth in Exhibit D and are
subject to verification by the City.

Disputed Invoices. If the City in good faith disputes any portion of an invoice, the
City shall pay the undisputed portion of the invoice and submit written notice to
Contractor regarding the disputed amount. The notice shall include
documentation supporting the disputed amount.

Payment. If there are no discrepancies or deficiencies in the submitted invoice
and Contractor has submitted all required certified payroll, City shall process the
invoice for payment.

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 14
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TABLE B-1 - HOURLY RATES
AMENDED JANUARY 15, 2024

Job Category Labor Classification Hourly Rates Hourly Rates Hourly Rates
Effective Dec. 1, Effective Jan. Effective
2020 thru Dec. 31, 1, 2023 thru Jan. 1, 2024
2022 Dec. 31, 2023
Power System Manager $210.00 $221.55 $233.74
Studies Principal Power System Engineer $ 195.00 $205.73 §217.04
Lead Power System Engineer $ 194,78
Senior Power System Engineer $175.00 §184.83 $180.03
Power System Engineer $ 148.50 $156.67 $ 16528
Associate Power System $ 120.00 $126.60 $133.56
Engineer
Engineering Manager $210.00 $221.55 $233.74
Substation & I -
Transmission Principal Engineer $181.50 $191.48 $202.01
Senior Engineer $165.00 $174.08 $183.65
Engineer $ 148.50 $ 1568.67 $165.28
Associate Engineer $118.00 $ 124,49 $131.34
Lead Designer $ 154.00 $162.47 $171.41
Senior Designer $121.00 $127.66 $134.68
Designer $ 109.00 $ 115.00 $121.32
Drafter $ 88.00 $92.84 $ 97.95
Engineering Principal Distribution Engineer $ 160.20 $168.01 $178.31
Distribution Senior Distribution Engineer $ 140.00 $ 147.70 $ 155,82
(Level V)
Senior Distribution Engineer $130.38 $137.55 $145.12
(Level i)
Distribution Engineer (Level 11} $118.00 § 124.49 $131.34
Associate Distribution Engineer %109.00 $ 115.00 $121.32
(Leveth
i.ead Designer $ 115.00 $121.33 $128.00
Senior Designer $108.00 $115.00 $121.32
Designer $ 104.00 $109.72 $ 11575
Drafter/GIS Specialist $ 88.00 59284 $ 97.95
Project Senior Project Manager $181.50 $191.48 $202.01
Management — py oot Manager $ 165.00 $ 174.08 $183.65
Project Coordinator $ 115.00 $121.33 $128.00
Project Controls Scheduler $150.00 $158.25 $168.95
Armendment No. 2 to Agreement/TRC Sclutions, Inc. Page 15
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EXHIBIT E
WORK AUTHORIZATION FORM

This work authorization ("Work Authorization”) is made pursuant to the Agreement for Service
between the City of Santa Clara and TRC Solutions, Inc. (“*Agreement”). This Work
Authorization is governed by the provisions of the Agreement and is hereby incorporated into
that Agreement by reference. All Services shall be using the terms and rates included in the
Agreement. in the event of any inconsistency between the terms and conditions of the Work
Autharization and the Agreement, the terms and conditions of the Agreement shall govern and
contral.

PART A: GENERAL INFORMATION

WORK AUTHORIZATION [} Original
NUMBER: 7] First Revised

I ] Second Revised
Contract No. [TOther

Contractor Name/Address:

Expiration Date of Agreement:

Contractor's Project Manager: Name: Email:
City’s Project Manager Name: Email:
Period of Performance for this Start Date: Expected Completion Date:

Work Order:

Maximum Compensation of Agreement:

Previously Commitied Funds:

Available Funds

Maximum Compensation for this Work Authorization

Remaining Available Funds

Sufficient funds are available in Fund #;
(1o be completed by City)

Contractor Representative Name (Print)

Contractor Representative Signature

Contractor Representative Signature Date

City Project Manager Name (Print)

Authorized City Representiative {Print)

City Representative Signature

City Representative Signature Date

* Authorized Cilty Representatives include Electric Utility Assistant Director, Chief Electric Utility
Operating Officer, Chief Electric Utility Cfficer

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 16
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PART B: SERVICES TO BE PERFORMED
1. REVISED WORK AUTHORIZATION

L1 No

[] ifyes, provide a brief description of the change(s}.

2. SCOPE OF SERVICES TO BE PERFORMED

The Contractor shall perform the service(s) described below in accordance with ali of the
terms and conditions of the Agreement. (Insert a detailed Scope of Services below or attach
as a separate file.) Scope of Services and cost proposatl shall meet all of the provisions of
Section 2 of Exhibit A and Section 2 of Exhibit B.

Amendment No. 2 to Agreemant/TRC Solutions, Inc. Page 17
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3. COMPENSATION
a. Basis of Compensation: [] Time & Materials [] Fixed Fee
b. Reimbursable Expenses:
[ ] No expenses are reimbursable.

["] Expenses are separately reimbursable in the maximum amount of:

c. Payment Schedule:
1 Monthly ] Completion of Deliverable/Milestone 1 Completion of
Bervices

d. Payment Terms. Provide payment terms below or attach as a separate file.

*Payment for on-site labor may not be paid in advance. On-site labor shall not be invoiced
until completed and Customer will not make payment untit certified payrolt is approved.

4. LIQUIDATED DAMAGES

[] Liquidated Damages do not apply.

] Liguidated Damages apply as follows:

It is mufually agreed by Contractor and City that, in event completion of the Services fo be provided by
the Contractor under this Agreement is delayed beyond .20, City will suffer
damages and will incur other costs and expenses of a nature and amount which is difficult or impractical
to determine. The Parties agree that by way of ascertaining and fixing the amount of damages, costs
and expenses, and not by way of penalty, Contractor shall pay to City the sum of

dollars ($ ) per day in liquidated damages to a
cap of . Contractor agrees that City may deduct the amount of said unpaid damages frar any
money due or that may become due to Contractor under this Agreement.

Notwithstanding the foregoing both Parties understand and agree that no liquidated damages shall
accrue for delivery delays due to any modification of the Scope of Services, for delays caused by or
attributable to the City, for defays caused by or attributable to third parties not under the direct controi of
Contractor or any force majeure event during the period of service of this Work Authorization.

Such liquidated damages shall be the City's sole and exclusive remedy for Contractor's failure to meet
the agreed delivery schedule.

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 18
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5. ACCEPTANCE CERTIFICATE

{1 Acceptance Certificate not required.

[] Acceptance Cerfificate required.

Amendment No. 2 to Agreement/TRC Solutions, Inc. Page 19
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AMENDMENT NO. 3
TO THE AGREEMENT FOR SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA,
AND
TRC SOLUTIONS, INC.

PREAMBLE

This agreement (“Amendment No. 3”) is entered into between the City of Santa Clara,
California, a chartered California municipal corporation (City) and TRC Solutions, Inc. a
California corporation, (Contractor). City and Contractor may be referred to individually
as a “Party” or collectively as the “Parties.”

A.

B.

C.

RECITALS

The Parties previously entered into an agreement entitled “Agreement for Design
Professional Services, Inc., dated June 16, 2021 (Agreement) for the purpose of

having Contractor provide plan implementation and project management services
as requested by the City to support capital, operations, and maintenance project

for Silicon Valley Power (SVP); and

The Agreement was previously amended by Amendment No. 1, dated November
30, 2022, and Amendment No. 2, dated February 13, 2024. The Agreement and
all previous amendments are collectively referred to herein as the “Agreement as

Amended”; and

The Parties now wish to amend the Agreement as Amended to update the hourly
rates.

NOW, THEREFORE, the Parties agree as follows:

1.

AMENDMENT TERMS AND CONDITIONS

Table B-1 — Hourly Rates of Exhibit B of the Agreement as Amended is hereby

deleted in its entirely and replaced with the attached Table B-1 “Hourly Rates —
Amended August 15, 2024, which is hereby incorporated into the Agreement as
Amended.

2. Except as set forth herein, all other terms and conditions of the Agreement as

Amended shall remain in full force and effect. In case of a conflict in the terms of
the Agreement as Amended and this Amendment No. 3, the provisions of this
Amendment No. 3 shall control.

Amendment No. 3 to Agreement/TRC Solutions, Inc. Page 1
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The Parties acknowledge and accept the terms and conditions of this Amendment No. 3
as evidenced by the following signatures of their duly authorized representatives.

CITY OF SANTA CLARA, CALIFORNIA
a chartered California municipal corporation

CX/M/Z"/

Approved as to Form: Dated:

Da%ﬁ ﬁeﬁ\ég §a20£2{,1/€713 PDT) 9"7/&‘_
GLEN R. GOOGINS MN D. GROGAN
City Attorney City Manager

City of Santa Clara
1500 Warburton Avenue
Santa Clara, CA 95050
Telephone: (408) 615-2210
Fax: (408) 241-6771
“CITY"
TRC SOLUTIONS, INC.
a California Corporation
By (Signature):

EEdward Myszka

President, Power Sector

Name:
Title:

Principal Place of
Business Address:

Email Address:
Telephone:

17911 Con Karman Ave., Suite 400
Irvine, CA 92614

EMyszka@trccompanies.com

(678) 395-1814

‘CONTRACTOR”

Amendment No. 3 to Agreement/TRC Solutions, Inc.
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Job Category | Labor Hourly Hourly Hourly Rates | Hourly Rates
Classification Rates Rates Effective Effective
Effective Effective Jan. 1, 2024 Jan. 1, 2025
Dec. 1, 2020 | Jan. 1, 2023 | thru Dec. 31,
thru Dec. 31, thru Dec. 2024
2022 31, 2023
Power System | Manager $210.00 $ 221.55 $233.74 $ 246.59
Studies Principal Power $ 195.00 $205.73 $217.04 $208.98
System Engineer
Lead Power System $194.78 $ 205.49
Engineer
Senior Power System $175.00 $184.63 $ 180.03 $ 189.93
Engineer
Power System $148.50 $ 156.67 $ 165.28 $174.37
Engineer
Associate Power $120.00 $ 126.60 $ 133.56 $ 140.91
System Engineer
Engineering Manager $210.00 $ 221.55 $233.74 $ 246.59
Substation & = -
Transmission Principal Engineer $ 181.50 $191.48 $ 202.01 $213.12
Senior Engineer $ 165.00 $174.08 $ 183.65 $193.75
Engineer $ 148.50 $ 156.67 $165.28 $174.37
Associate Engineer $118.00 $ 124.49 $131.34 $ 138.56
Lead Designer $ 154.00 $ 162.47 $171.41 $ 180.83
Senior Designer $121.00 $ 127.66 $134.68 $142.08
Designer $ 109.00 $115.00 $121.32 $127.99
Drafter $ 88.00 $92.84 $ 97.95 $ 103.33
Engineering Manager $233.74 $ 246.60
Civil/Structural - 15 T Engineer $220.00 $232.10
Senior Engineer $183.65 $ 193.75
Engineer $170.00 $179.35
Associate Engineer $133.34 $ 140.67
Assistant Engineer $110.00 $ 116.05
Lead Designer $171.41 $180.84
Senior Designer $134.68 $142.09
Designer $121.32 $127.99
Drafter $97.95 $103.24
Engineering Principal Distribution $ 160.20 $ 169.01 $178.31 $ 188.11
Distribution Engineer
Senior Distribution $ 140.00 $147.70 $ 1565.82 $ 164.39
Engineer (Level V)
Amendment No. 3 to Agreement/TRC Solutions, Inc. Page 3
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Senior Distribution $ 130.38 $137.55 $ 14512 $153.10
Engineer (Level Ill)
Distribution Engineer $118.00 $124.49 $131.34 $ 138.56
(Level II)
Associate Distribution $ 109.00 $115.00 $121.32 $127.99
Engineer (Level I)
Lead Designer $ 115.00 $121.33 $128.00 $135.04
Senior Designer $ 109.00 $115.00 $121.32 $127.99
Designer $ 104.00 $109.72 $ 115.75 $122.12
Drafter/GIS Specialist $ 88.00 $92.84 $ 97.95 $ 103.33
Project Principal Project $270.00 $284.85
Management Manager
Senior Project $181.50 $191.48 $ 202.01 $213.12
Manager
Project Manager $165.00 $174.00 $ 183.65 $193.75
Project Coordinator $115.00 $121.33 $ 128.00 $ 135.04
Project Controls $150.00 $158.25 $ 166.95 $176.14
Scheduler
Field Services | Construction Manager $176.14 $ 185.83
| Senior Construction $213.12 $224.84
Manager
Senior Testing $213.12 $224.84
Commissioning
Engineer
Testing $ 165.28 $174.37
Commissioning
Engineer
Permit Specialist $ 150.00 $ 158.25
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AMENDMENT NO. 4
TO THE AGREEMENT FOR SERVICES
BETWEEN THE
CITY OF SANTA CLARA, CALIFORNIA,
AND
TRC SOLUTIONS, INC.

PREAMBLE

This agreement (“Amendment No. 4”) is entered into between the City of Santa Clara,
California, a chartered California municipal corporation (City) and TRC Solutions, Inc., a
California corporation, (Contractor). City and Contractor may be referred to individually
as a “Party” or collectively as the “Parties.”

RECITALS

A. The Parties previously entered into an agreement entitled “Agreement for Design
Professional Services Between the City of Santa Clara, California, and TRC
Solutions, Inc,” dated June 16, 2021 (Agreement) for the purpose of having
Contractor provide plan implementation and project management services as
requested by the City to support capital, operations, and maintenance project for
Silicon Valley Power (SVP);

B. The Agreement was previously amended by Amendment No. 1, dated November
30, 2022, Amendment No. 2, dated February 13, 2024, Amendment No. 3, dated
August 19, 2024, and is again amended by this Amendment No. 4. The
Agreement and all previous amendments are collectively referred to herein as
the “Agreement as Amended”; and

C. The Parties now wish to amend the Agreement as Amended to extend the term
and update the hourly rates.

NOW, THEREFORE, the Parties agree as follows:

AMENDMENT TERMS AND CONDITIONS

1. Section 2 of the Agreement as Amended, entitled “TERM OF AGREEMENT”, is
amended to read as follows:

"Unless otherwise set forth in this Agreement or unless this paragraph is
subsequently modified by a written amendment to this Agreement, the term of
this Agreement shall begin on December 1, 2020 and terminate on November 30,
2028."

2. Table B-1 - Hourly Rates of Exhibit B of the Agreement as Amended is hereby
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deleted in its entirely and replaced with the attached “Fourth Revised - Table B-1 -
Hourly Rates,” which is hereby incorporated into the Agreement as
Amended.

3. Except as set forth herein, all other terms and conditions of the Agreement as
Amended shall remain in full force and effect. In case of a conflict in the terms of
the Agreement as Amended and this Amendment No. 4, the provisions of this
Amendment No. 4 shall control.

The effective date of this Amendment No.4 is the date of City’s execution of this
amendment.

[SIGNATURES ON FOLLOWING PAGE]
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The Parties acknowledge and accept the terms and conditions of this Amendment No. 4
as evidenced by the following signatures of their duly authorized representatives.

CITY OF SANTA CLARA, CALIFORNIA
a chartered California municipal corporation

Approved as to Form: Dated: 3/17/2026 | 11:01 AM PDT

Signed by: Signed by:

Dassitl, Ballin @m . Groppu

coamaancoCan

uuuuuuuuuuuuuuu

GLENR. GOOGINS JOVAN D. GROGAN

City Attorney City Manager
City of Santa Clara
1500 Warburton Avenue
Santa Clara, CA 95050
Telephone: (408) 615-2210
Fax: (408) 241-6771

“CITY”

TRC Solutions, Inc.
a California Corporation

3/16/2026 | 2:57 PM PDT
Dated:

DocuSigned by:

By (Signature): ‘efLWNCAHWSﬂ)lm

fozananz =
887 36A2FECTO4TE

Name: Edward Myszka

Title: President, Power Sector
Principal Place of 17911 Con Karman Ave., Suite 400
Business Address: Irvine, CA 92614
Email Address: EMyszka@trccompanies.com

Telephone: (678) 395-1814
“CONTRACTOR’
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FOURTH REVISED - TABLE B-1 - HOURLY RATES

Rates Rates Hourly
e Effective Effective Jan. Rate.s
Job Category Labor Classification Jan. 1, 2026 1, 2027 Thru nggr?tlile
Thru Dec. 31, Dec. 31, 20é8 '
2026 2027
Manager $260.15 $274.47 $289.57
Principal Power System Engineer $241.57 $254.86 $268.87
Power System | Lead Power System Engineer $216.79 $228.72 $241.30
Studies Senior Power System Engineer $200.38 $211.40 $223.03
Power System Engineer $183.97 $194.08 $204.76
Associate Power System Engineer $148.66 $156.84 $165.46
Manager $260.15 $274.47 $289.57
Principal Engineer $224.85 $237.21 $250.26
Senior Engineer $204.41 $215.65 $227.51
Engineering Engineer $183.97 $194.08 $204.76
Substation & Associate Engineer $146.18 $154.22 $162.70
Transmission | | ead Designer $190.78 $201.27 $212.34
Senior Designer $149.90 $158.14 $166.84
Designer $135.03 $142.46 $150.29
Drafter $109.02 $115.01 $121.34
Manager $260.16 $274.47 $289.57
Principal Engineer $244.87 $258.33 $272.54
Senior Engineer $204.41 $215.65 $227.51
Engineer $189.21 $199.62 $210.60
Engineering Associate Engineer $148.41 $156.57 $165.18
Civil/Structural | Assistant Engineer $122.43 $129.17 $136.27
Lead Designer $190.78 $201.28 $212.35
Senior Designer $149.90 $158.15 $166.84
Designer $135.03 $142.46 $150.29
Drafter $109.02 $115.02 $121.34
Principal Distribution Engineer $198.46 $209.37 $220.89
Senior Distribution Engineer (Level V) $173.44 $182.97 $193.04
Senior Distribution Engineer (Level 1) $161.52 $170.40 $179.77
_ ) Distribution Engineer (Level II) $146.18 $154.22 $162.70
E?S’tlr?sl(jtrilgr? Associate Distribution Engineer (Level 1) $135.03 $142.46 $150.29
Lead Designer $142.46 $150.30 $158.57
Senior Designer $135.03 $142.46 $150.29
Designer $128.84 $135.92 $143.40
Drafter/GIS Specialist $109.02 $115.01 $121.34
_ Principal Project Manager $300.52 $317.05 $334.48
Maig‘;f:fen .| Senior Project Manager $224.85 $237.21 $250.26
Project Manager $204.41 $215.65 $227.51
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Project Coordinator $142.46 $150.30 $158.57
Project Controls Scheduler $185.82 $196.04 $206.83
Construction Manager $196.05 $206.83 $218.21
. . Senior Construction Manager $237.21 $250.25 $264.02
Field Services - - — .
Senior Testing Commissioning Engineer $237.21 $250.25 $264.02
Testing Commissioning Engineer $183.96 $194.08 $204.75
Project Manager $193.75 $204.41 $215.65
Land/ROW Permit Specialist $158.25 $166.95 $176.14
Services Land Agent, Project Coordinator $135.04 $142.47 $150.30
Drafter, Document Specialist $103.33 $109.01 $115.01
THIRD REVISED - TABLE B-1 - HOURLY RATES
Hourly Hourly Hourly Hourly
Rates Rates Rates Rates
Effective | Effective | Effective | Effective
Job Category Labor Classification Dze(;:zol Jzagzé ‘]282: Jza(r)]251
thru thru thru thru
Dec. 31, | Dec. 31, Dec. 31, | Dec. 31,
2022 2023 2024 2025
Manager $210.00 | $221.55 | $233.74 | $246.59
Principal Power System Engineer $195.00 | $205.73 | $217.04 | $228.98
Power System Lead Power System Engineer $194.78 | $205.49
Studies Senior Power System Engineer $175.00 | $184.63 | $180.03 | $189.93
Power System Engineer $148.50 | $156.67 | $165.28 | $174.37
Associate Power System Engineer $120.00 | $126.60 | $133.56 | $140.91
Manager $210.00 $221.55 $233.74 $246.59
Principal Engineer $181.50 | $191.48 | $202.01 | $213.12
Senior Engineer $165.00 | $174.08 | $183.65 | $193.75
Engineering | Engineer $148.50 | $156.67 | $165.28 | $174.37
Substation & Associate Engineer $118.00 | $124.49 | $131.34 | $138.56
Transmission | | ead Designer $154.00 | $162.47 | $171.41 | $180.83
Senior Designer $121.00 | $127.66 | $134.68 | $142.08
Designer $109.00 | $115.00 | $121.32 | $127.99
Drafter $88.00 $92.84 $97.95 $103.33
Manager $233.74 | $246.60
Principal Engineer $220.00 | $232.10
Senior Engineer $183.65 | $193.75
Engineering Engineer $170.00 $179.35
Civil/Structural | Associate Engineer $133.34 | $140.67
Assistant Engineer $110.00 | $116.05
Lead Designer $171.41 | $180.84
Senior Designer $134.68 | $142.09
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Designer $121.32 | $127.99
Drafter $97.95 $103.24
Principal Distribution Engineer $160.20 | $169.01 | $178.31 | $188.11
Senior Distribution Engineer (Level V) $140.00 | $147.70 | $155.82 | $164.39
Senior Distribution Engineer (Level Ill) $130.38 | $137.55 | $145.12 | $153.10
) . Distribution Engineer (Level II) $118.00 | $124.49 | $131.34 | $138.56
E‘;‘S%'r?gjtri'gr? Associate Distribution Engineer (Level I) | $109.00 | $115.00 | $121.32 | $127.99
Lead Designer $115.00 $121.33 $128.00 $135.04
Senior Designer $109.00 | $115.00 | $121.32 | $127.99
Designer $104.00 $109.72 $115.75 $122.12
Drafter/GIS Specialist $88.00 $92.84 $97.95 $103.33
Principal Project Manager $270.00 | $284.85
_ Senior Project Manager $181.50 | $191.48 | $202.01 | $213.12
Maﬁ;‘;’:r%ten . | Project Manager $165.00 | $174.00 | $183.65 | $193.75
Project Coordinator $115.00 | $121.33 | $128.00 | $135.04
Project Controls Scheduler $150.00 | $158.25 | $166.95 | $176.14
Construction Manager $176.14 | $185.83
Senior Construction Manager $213.12 | $224.84
Field Services Senior Testing Commissioning Engineer $213.12 | $224.84
Testing Commissioning Engineer $165.28 | $174.37
Permit Specialist $150.00 | $158.25
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