

FOCUS AREA PLAN SCHEDULE FREEDOM CIRCLE Revised January 2020	2020												2021			
	Jan	Feb	Mar	April	May	June	July	August	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April
PROJECT INITIATION																
City Council Meeting																
CONCEPTS AND STRATEGIES																
Planning and Design Framework (D)																
Strategy Diagram (D)																
PLAN PRODUCTION																
Focus Area Plan (D)																
EIR PREPARATION																
NOP and Scoping Meeting																
Additional LOS Analysis and Modeling - Hexagon																
Transportation Impact Analysis - Admin Draft (D)																
Transportation Impact Analysis - 2nd Draft (D)																
Transportation Impact Analysis - Final Draft (D)																
Administrative Draft EIR (D)																
Screencheck/Public Review Draft EIR (D)																
Final EIR (D)																
EIR Certification and Plan Adoption																
(D): Denotes task including a deliverable.																

Draft Product

City to Review and/or Comment

Public to Review and/or Comment