

## STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION

Contract No: 75LX332 Amendment Number 1 Sheet 1 of 1 September 9, 2020

Unit Project ID		Phase	Subjob	Object	Amount	FY	Encumbrance Doc No			
3328	001	8000017	S		049	\$573,750	2017/2018	75LX332		
Item	Chapter	Statutes	Fiscal Ye	ear		corumn i con				
2660-102-0890	2660-102-0890 14 2017 2017		2017/20	18	CONTRACT AMENDMENT					
The funds as listed abo expenditure stated here		le for the perio	d and purpose	PF			STPLR-7500(26 Γ): 75LX332.A1	5)		
Caltrans Division of Local Assistance Office of Federal Programs P.O. Box 942874, MS 1 Sacramento, CA 94274-0001				Hi			all invoices submitted	to Caltrans		
ADDRESS: City of Santa Clara 1500 Warburton Avenue Santa Clara, CA 95050 Phone: (408) 615-3048				Ex	fective Date of piration Date of nended Expira		Nov	vember 22, 2017 vember 22, 2020 vember 31, 2021		

WHEREAS, Caltrans Service Contract (DRMT) 75LX332, dated April 30, 2018, provides up to \$573,750 to the City of Santa Clara (hereinafter referred to as Local Agency) for the installation of railroad /highway grade crossing safety improvements in the City of Santa Clara at the grade crossing located at the intersection of Agnew Road and UPRR's tracks, CPUC No. 001L-41.60, Federal DOT No. 749965G.

WHEREAS, there have been delays in the coordination of the work between the Local Agency and UPRR to be completed under the project;

WHEREAS, the Local Agency has not yet obtained an order from the California Public Utilities Commission approving the project; and

WHEREAS, a one-year time extension to complete construction and all contract requirements has been requested by UPRR and Local Agency, due to delays in completion of the final plans;

**NOW THEREFORE**: It is mutually agreed by the parties hereto, that all terms and conditions of this Service shall remain in full force and effect, except that the expiration date is hereby extended from November 22, 2020, until December 31, 2021.

IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date shown above.

	CALIFORNIA DEPARTMENT OF TRANSPORTATION	CITY OF SANTA CLARA
Ву	Office of Federal Programs Caltrans Local Assistance	By Deline Afr
Title_	Section 130 Program Manager	Title Osty Manager
Date_	12/17/2020	Date 12 2 2020

•

APPROVED AS TO FORM: SANTA CLARA CITY ATTORNEY'S OFFICE

Brian Doyle, CITY ATTORNE

## STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION

Contract No: 75LX332 Amendment 2 Sheet 1 of 1 December 1, 2021

Unit Project ID		Phase	Subjob	Object	Amount	FY	Encumbrance Doc No	
3328	001	8000017	S		049	\$573,750	2017/2018	75LX332
Item	Chapter	Statutes	Fiscal Ye	ar		Additional Laws	A Secretarion Section	
2660-102-0890	0-102-0890 14 2017 2017/2018		18		CONTRACT	AMENDMENT		
The funds as listed aborexpenditure stated here		ole for the perio	d and purpose	Pi		MBER (FED ID) TRACT (CT):	STPLR-7500(26 75LX332	55)
Caltrans Division of Local Assistance Office of Federal Programs P.O. Box 942874, MS 1 Sacramento, CA 94274-0001				Hi			all invoices submitted	to Caltrans
ADDRESS: City of Santa Clara 1500 Warburton Avenue Santa Clara, CA 95050 Phone: (408) 615-3048				Ex	fective Date of piration Date on mended Expira		Dec	vember 22, 2017 cember 31, 2021 ne 30, 2023

WHEREAS, Caltrans Service Contract (CT) 75LX332, dated March 22, 2018, provides up to \$573,750 to the City of Santa Clara (hereinafter referred to as Local Agency) for the installation of railroad /highway grade crossing safety improvements in the City of Santa Clara at the grade crossing located at the intersection of Agnew Road and UPRR's tracks, CPUC No. 001L-41.60, Federal DOT No. 749965G.

WHEREAS, Amendment No. 1 was extended to the expiration date for Service Contract No. 75LX332, to December 31, 2021 and Amendment No. 2 will extend the expiration date for Service Contract 75LX332, to June 30, 2023,

WHEREAS, there have been delays with cross agency plans review and approval;

WHEREAS, the local agency has not yet obtained an order from the California Public Utilities Commission approving the project,

WHEREAS, an eighteen (18) month time extension to complete construction and all contract requirements has been requested by the Local Agency, due to delays in completion of the final plans;

NOW THEREFORE: It is mutually agreed by the parties hereto, that all terms and conditions of this Service Contract No. 751.X332, as amended, shall remain in full force and effect, except that the expiration date is hereby extended from December 31, 2021, until June 30, 2023.

IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date shown above.

	CALIFORNIA DEPARTMENT OF TRANSPORTATION	A 1 CO
Ry	Office of Federal Programs Caltrans Local Assistance	- By Cypellin & Regulars
Title	Section 130 Program Manager	Title assistant Ciz Manage
Date_	December 15, 2021	Date 12/13/2021

APPROVED AS TO FORM: SANTA CLARA CITY ATTORNEY'S OFFICE



CITY CLERK FILE COPY

## STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION

Contract No: 75LX332 Amendment 3 Sheet 1 of 1 May 31, 2023

Item	Chapter	Budget Act	Caltrans Project ID	Unit	Amount	State Fiscal Year	
2660-102-0890	14	2017	0018000017	3811	\$573,750.00	2017/2018	
The fu	nds listed above are ava	ilable for the period and	purpose of the expenditure state	d herein and ap	opliable to this amend	ment.	
	RACT AMENDMI Road, City of Sant		SERVICE CONTRACT: 75LX332  PROJECT NUMBER: STPLR-7500(265)  The numbers above shall be included with all invoices submitted to Caltrans				
Office of Fe P.O. Box 94	vision of Local Ass deral Programs 2874, MS 1 o, CA 94274-0001	sistance	Highway Railroad G	rade Crossi	ng Safety Progra	nm (Section 130)	
LOCAL AGENCY: City of Santa Clara ADDRESS: 1500 Warburton Avenue Santa Clara, CA 95050 Phone: (408) 615-3048		Avenue	Effective Date of Con Expiration Date of Co Amended Expiration	ntract:		ovember 22, 2017 June 30, 2023 <b>June 30, 2024</b>	
r none.	(408) 013-3048		Contract			\$573,750.00	

WHEREAS; Caltrans Service Contract (CT) 75LX332, dated March 22, 2018, provides up to \$573,750 to the City of Santa Clara for the installation of railroad /highway grade crossing safety improvements in the City of Santa Clara at the grade crossing located at the intersection of Agnew Road and UPRR's tracks, CPUC No. 001L-41.60, Federal DOT No. 749965G.

WHEREAS: Amendments No. 1 and No 2 extended the Service Contract through June 30, 2023 and,

WHEREAS: At the request of the California Public Utilities Commission, the original scope is being modified to include advanced traffic signal preemption as an integrated safety feature thereby requiring at least 12-month additional contract time to determine to exact changes to scope, schedule, and budget and,

WHEREAS: A Cooperative Work Agreement (CWA Cycle 20) has been approved and the budget authority for the FY17/18 funds in the amount shown above are available during the amended contract period and will revert on June 30, 2025.

NOW THEREFORE: It is mutually agreed by the parties hereto, that all terms and conditions of Service Contract No. 75LX332, as amended, shall remain in full force and effect, except that the expiration date is hereby extended, through June 30, 2024.

IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date shown above.

Ву	CALIFORNIA DEPARTMENT OF TRANSPORTATION    // uce // cye///  Bruce Roberts	By Jōvan D. Grogan	
Title_	Section 130 Program Manager Office of Federal Programs	Title City Manager	
Date _	Caltrans Local Assistance July 21, 2023	Date 7/20/23	
		APPROVED AS TO FORM: SANTA CLARA CITY ATTORNEY'S O	FFICE

## STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION

Item	Chapter	Budget Act	Caltrans Project ID	Unit	Amount	State Fiscal Year	
2660-102-0890	14	2017	0018000017	3811	\$573,750.00	2017/2018	
The	e funds listed above are	available for the period of	and purpose of the expenditure s	tated herein an	d appliable to this am	endment.	
77/6	TRACT AMEND Agnew Road City of Santa Cla	MENT #4	PROJECT NUMBER (FED ID) STPLR-75000(265) CALTRANS ACCOUNTING ID: 0018000017 SERVICE CONTRACT: 75LX332 LOCODE: 5019 (The numbers above shall be included with all invoices submitted to Caltrans)				
Caltrans Division of Local Assistance Office of Federal Programs P.O. Box 942874, MS 1 Sacramento, CA 94274-0001		Highway Railroad G	rade Crossi	ng Safety Progra	m (Section 130)		
1.0041	City - F.B CI		Effective Date of Con		1	lovember 22, 2017	
LOCAL		Varburton Avenue Clara, CA 95050	Expiration Date of Co	ntract:		June 30, 2024	
AGENCY: ADDRESS: Phone:	Santa Clara, CA		Amendment #4 Expi	ration Date		June 30, 2026	
rhone,	(408) 615-3048		Contract Amount			\$573,750.00	

WHEREAS: Caltrans Service Contract (CT) 75LX332, dated April 3, 2018, provides \$573,750.00 to the City of Santa Clara for the installation of railroad/highway grade crossing safety improvements in the City of Santa Clara at the grade crossing located at the intersection of Agnew Road and UPRR's tracks, CPUC No.00IL-41.60. Federal DOT No. 749965G.

WHEREAS, Amendments No.1, No. 2 and No. 3 extended the Service Contract through June 30, 2024 and;

WHEREAS, Amendment No. 4, The original scope is being modified to include advanced traffic signal preemption as an integrated safety feature thereby requiring at least twenty-four months additional contract time to determine exact changes to scope, schedule, and budget and,

WHEREAS, A Cooperative Work Agreement (CWA Cycle 20 has been approved and the budget authority for the FY17/18 funds in the amount shown above are available during the mentioned period and will revert on June 30, 2025.

NOW THEREFORE, that all terms and conditions of Service Contract 75LX332 shall remain in full force and effect except it is mutually agreed by the parties hereto; that the contract expiration date is hereby extended through June 30, 2026.

IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date as shown above.

CORNIA DEPARTMENT OF TRANSPORTATION	
Carlos Ruiz Office of Federal Programs Caltrans Local Assistance	Jōvan D. Grogan City Manager
Section 130 Program Manager	Title
June 25, 2024	Date_ 6/24 /24
	Carlos Ruiz Office of Federal Programs Caltrans Local Assistance Section 130 Program Manager

APPROVED AS TO FORM: SANTA CLARA CITY ATTORNEY'S OFFICE

